



DeKalb County  
Public Works  
Transportation Division

1950 W. Exchange Place, 4<sup>th</sup> Floor  
Tucker, Georgia 30084  
Phone: 770-492-5206 - Fax: 770-492-5201

August 28, 2018

**TO:** Talisa Clark *T.C.*  
Chief Procurement Officer  
Purchasing and Contracting

**THRU:** Ted Rhinehart, Deputy COO/Infrastructure *TR*

**SUBJECT:** Lithonia Industrial Boulevard Extension, Phase III – PI0006889  
E. R. Snell Contractor, Inc. – Time Extension  
Contract No. 1059161

**Original Contract Term and Dollar Amount:** December 31, 2018; \$6,080,104.65

**Previous Extension of the Term:** None

**Previous Changes to the Dollar Amount:** None

**Current Cumulative Contract Term and Dollar Amount:** December 31, 2018;  
\$6,080,104.65

**Proposed Cumulative Contract Term and Dollar Amount:** February 28, 2019; \$6,080,104.65

**Detailed Description of Requested Changes:**

The proposed change is to extend the contract term to February 28, 2019. No change in contract amount is proposed.

**Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:**

Redesign of part of the new water line included in the construction contract resulted in a period of inactivity by the contractor. The resulting changes will not increase the overall amount of the contract.

Please direct any questions on this matter to me at 770-492-5223.

*David Pelton*  
\_\_\_\_\_  
David W. Pelton  
Deputy Director Public Works  
Transportation Division

DWP