



PROPOSED CHANGE ORDER REQUEST

Department of Watershed Management

Contract Name: Professional Engineering Services Date: 9/25/2017

Contractor: McGee Partners, Inc (VHB)

Contract Number: 14-902882 Contract Amendment Number: 3

Contract Amendment Category: Cost Schedule Scope Deliverables

Original Contract \$ Amount:	Contract Start Date:	Original Contract Time:	Original Contract End Date:
\$955,290.00	9/22/2014	831	12/31/2016

NTP Start Date:	Original Performance Days:	Original Performance End Date:
9/22/2014	365	9/21/2015

Previous Change Order:	Previous Time Extensions (Days):	Previous Changes to \$ Amount:
Change Order No. 1:	832	\$0.00
Change Order No. 2:	0	\$98,980.00
Change Order No. 3:	0	\$0.00
Current Contract Amount:	Current Performance Time (Days):	Current Performance End Date:
\$1,054,270.00	1197	12/31/2017

Description of Proposed Changes: Amendment/Change Order No 3 is being proposed in order to add additional days for the Engineer-of-Record. The Engineer-of-Record services will be required until the project has been completed and/or re-installed.

Justification of Proposed Changes: Amendment/Change Order No. ^{3 - TIME} 2 is being proposed in order to permit the Engineer-of-Record the additional time needed to provide the necessary oversight as detailed in the contract to complete work associated with the on-going water line installation work on the Waterline Replacement, Group 3 (Fair Oaks) contract.

Proposed Additional Performance Days:	Proposed Cumulative Performance Days:	Proposed Performance End Date:	Proposed Contract End Date:
365	1562	12/31/2018	12/31/2018
Proposed Changes to Dollar Amount:	Proposed Cumulative Contract Amount:	Amount Spent To Date:	
\$0.00	\$1,054,270.00	\$733,173.75	

Describe Any Risk Associated With This Change: None - change is for time only.

Effect of NOT Approving This Change: The contractor will not have enough time to complete the original scope of work.

Deputy Director's Approval:

- Accepted
 Rejected

Signature: _____

Print Name: _____

Date: _____

[Handwritten Signature]
Margaret E. Tenner
9/25/2017

Watershed Director's Approval:

- Accepted
 Rejected

Signature: _____

Print Name: _____

Date: _____

[Handwritten Signature]
Scott A. Towler
9/27/2017

Deputy Chief Operating Officer's Approval:

- Accepted
 Rejected

Signature: _____

Print Name: _____

Date: _____

[Handwritten Signature]
Ted R. Licht
9/27/17

Contract Name: Professional Engineering Services

Contractor: McGee Partners, Inc (VHB)

Contract Number: 14-902882

Contract Amendment Number: 3