



DeKalb SPLOST Change Order Request Administrative Authorization

ITB No. 21-101447 **Contract No.** 1295610 **Change Order #** 2
Request Date 8/10/2023 **Project Type** Roadway Resurfacing
Project Description LMIG 2021 – approximately 25 miles of roadway resurfacing.
Contractor HEH Paving **Purchase Order Authorized Amount** \$14,893,170.11
Change Order Amount \$0 **Change to Purchase Order** 0%
Requester Name Jeffery Brown **Requester Title** Project Manager

Items for Proposed Change or Addition

Item	Unit of Measure	Quantity	Unit Cost	Total Cost
Time Extension to 8/31/2024	CD	244	N/A	N/A

Explanation of Necessity for Change or Addition Change Order 1 included a time extension to 12/31/2023. Based on the progress at hand since the approval of Change Order 1 and applicable days lost due to weather, extending the contract time to 8/31/2024 should allow the contractor adequate time to complete.


 Division Manager _____ 8-10-2023
 Date

Eric Brunson _____ 8/10/2023
 Contractor Name Print Date

Eric Brunson

Director _____ Date
 Jeffery Brown _____ 8/10/2023
 SPLOST PM Construction Manager Date
Digitally signed by Jeffery Brown
DN: c=US, e=jbrown@dekalb.com,
ou=Public Technical Consultants, CN=Jeffery Brown
Serial 2023.08.10 12:46:59-0400

Contractor Sign _____
 Project Manager _____
 Contractor Title


 Ernest Hargrave _____ 9-6-2023
 SPLOST PM Coordinator Date


 Zachary L. Williams/COO/Executive Assistant _____ 9-6-23
 Date

The Chief Executive Officer or his designee shall have the authority to approve and execute a Change Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%) of the original Contract Price provided that the total amount of the increase authorized by such Change Order is less than \$100,000.