



# PROPOSED CHANGE ORDER REQUEST

Department of Watershed Management

Contract Name: Trenchless Sewer Line Rehabilitation and Construction and Televising Inspection Services City of Savannah Cooperative Agreement Date: 6/3/2020

Contractor: Insituform Technologies, LLC

Contract Number: 1177081 Contract Amendment Number: 1

Contract Amendment Category:  Cost  Schedule  Scope  Deliverables

Original Contract \$ Amount:	Contract Start Date:	Original Contract Time:(TERM)	Original Contract End Date:
\$15,681,161.35	10/10/2019	448	12/31/2020

NTP Start Date:	Original Performance Days:(TIME)	Original Performance End Date:
10/10/2019	448	12/31/2020

Previous Change Order:	Previous Time Extensions (Days):	Previous Changes to \$ Amount:
Change Order No. 1:	0	\$0.00
Change Order No. 2:	0	\$0.00
Change Order No. 3:	0	\$0.00
Current Contract Amount:	Current Performance Time (Days):	Current Performance End Date:
\$15,681,161.35	448	12/31/2020

**Description of Proposed Changes:** Amendment/Change Order No. 1 is being proposed in order to provide DWM the ability to fund this project through WIFIA loans (this change order adds some contractual requirements that were not included in the original bidding for this project). The additional requirements include the American Iron and Steel Act and the Davis Bacon Act (local prevailing wages - defined by US Department of Labor).

**Justification of Proposed Changes:** Amendment/Change Order No. 1 will be utilized to provide the ability of applying WIFIA loan monies/funding towards the work performed as part of this ongoing contract.

Proposed Additional Performance Days:	Proposed Cumulative Performance Days:	Proposed Performance End Date:	Proposed Contract End Date:
0	448	12/30/2020	
Proposed Changes to Dollar Amount:	Proposed Cumulative Contract Amount:	Amount Spent To Date as of (6/3/2020):	
\$437,591.60	\$16,118,752.95	\$1,479,128.54	

**Describe Any Risk Associated With This Change:** DeKalb County will be at risk of not having the flexibility of funding this project through WIFIA loan monies.

**Effect of NOT Approving This Change:** The County will be unable to apply WIFIA funding to the costs incurred on this contract for the rehabilitation of the sanitary sewer system.

**Engineering Manager's Approval:**

- Accepted
- Rejected

Signature: Keith Laguaite Digitally signed by Keith Laguaite  
Date: 2020.06.03 16:08:31 -04'00'  
Print Name: F. Keith Laguaite  
Date: 06/03/2020


**Watershed Director's Approval:**

- Accepted
- Rejected

Signature: Reginald Wells Digitally signed by Reginald Wells  
Date: 2020.06.05 12:16:22 -04'00'  
Print Name: Reginald Wells  
Date: 6/5/2020

**Chief Operating Officer's Approval:**

- Accepted
- Rejected

Signature:   
Print Name: \_\_\_\_\_  
Date: 6-10-2020

Contract Name: Trenchless Sewer Line Rehabilitation and Construction and Televising Inspection Services City of Savannah Cooperative Agreement  
Contractor: Insituform Technologies, LLC  
Contract Number: 1177081  
Contract Amendment Number: 1