



**DeKalb County**  
**Roads and Drainage Division**  
**Public Works Department**  
**Peggy V. Allen**  
**Deputy Director**

**Chief Executive Officer**  
Michael Thurmond  
**Board of Commissioners**

District 1  
Robert Patrick

District 2  
Jeff Rader

District 3  
Larry Johnson

District 4  
Steve Bradshaw

District 5  
Mereda Davis Johnson

District 6  
Edward "Ted" Terry

District 7  
Lorraine Cochran-Johnson

## MEMORANDUM

November 16, 2021

**TO:** Cathryn G. Horner, CPPB, Chief Procurement Officer, Purchasing & Contracting

**THRU:** Rick Lemke, Public Works Director

**FROM:** Peggy V. Allen, DDPW, Roads and Drainage

**SUBJECT:** Proposed Amendment/Change Order No. 6 to DeKalb County ITB No. 16-100691 A&S Paving & Kemi Construction for Professional Storm Drainage Construction Services

**Original Contract Term and Dollar Amount:** March 7, 2017 through December 31, 2019 and \$1,198,269.00 Each

**Previous Changes to the Dollar Amount:** Change Order No. 1 increased amount by \$2,400,000.00, Change Order No. 2 increased amount by \$3,400,000.00, Change Order No. 3 increased by \$2,900,000.00 and Change Order No. 5 increased by \$1,475,000

**Previous Changes to the Term:** Extended through December 31, 2020; Change Order No. 4 extended through June 30, 2021; Change Order No. 5 extended through December 31, 2021

**Current Cumulative Contract Term and Dollar Amount:** Ends December 31, 2021 and \$12,571,538.

**Proposed Contract Term and Dollar Amount:** Extend through June 30, 2022 and additional \$2,500,000.00

**Detailed Description of Requested Changes:** We are requesting to extend contract and additional funding of \$2,500,000 (\$1,250,000 to each vendor) to enable our contractors to continue working on the back log of Stormwater projects.

**Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:** A&S Paving Inc. and Kemi Construction were awarded contract in response to ITB No. 16-100691 to repair the large backlog of Stormwater projects. These contractors contract expires December 31, 2021. With the proposed term extension and additional funding this gives the County more time to complete more repairs from a growing backlog of projects using our American Rescue Plan (ARP) Stormwater Fund Account.