

# DEKALB COUNTY COMPREHENSIVE EQUITY STRATEGY STUDY

Partnership for Southern Equity



Project Lead: Kaziem Woodbury

Project Manager: Jennifer Cobb

Original Project Start: Mon, 4/3/2023

Proposed Project Extension End Date: Fri, 6/28/2024

PHASE	MILESTONES	Q1			Q2			Q3			Q4			Q5																																																				
		April	May	June	July	August	September	October	November	December	January	February	March	April	May	June																																																		
PROJECT PHASE	(First Monday of Each Month)	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24
Phase 1	<b>Establish Internal Equity Level Set</b>																																																																	
	Identify and meet with Dekalb County Internal Workgroup	4/3/2023	4/14/2023																																																															
	Design Key Informant Interviews Protocols and Processes for Rounds 1 & 2	4/3/2023	4/18/2023																																																															
	Conduct Key Informant Interviews (Round 1: Leadership/Internal Workgroup)	4/17/2023	5/1/2023																																																															
	Develop and Clarify Overall Scope, Processes and Primary Aims of Comprehensive Equity Assessment	5/2/2023	5/15/2023																																																															
	Identify & Engage Internal Equity Steering Committee (ESC) in 1st Meeting	4/14/2023	5/22/2023																																																															
	Conduct Key Informant Interviews (Round 2: Representative DeKalb Co. Employees & ESC)	5/22/2023	6/12/2023																																																															
	Develop Monthly Progress Reports	5/22/2023	6/30/2023																																																															
	Create agenda and notes for all workshops and meetings	5/22/2023	6/15/2023																																																															
	Establish and Adopt ESC Equity Values, Vision and Beliefs	5/22/2023	8/31/2023																																																															
	Conduct Racial Equity 101 Virtual Trainings (5 Total)*	6/1/2023	8/31/2023																																																															
	Co-Design Equity Survey Assessment and Protocols with ESC	7/3/2023	9/18/2023																																																															
Phase 2	<b>Internal Assessment - Department Interviews and Data Collection</b>																																																																	
	Identify DeKalb Co. Department Interview Subjects (frontline, managers, department heads and other departmental leaders)	8/1/2023	9/18/2023																																																															
	Welcoming DeKalb Immigrant and Refugee Affairs Office Feasibility Study Initiates	8/1/2023	1/31/2024																																																															
	Conduct comparative analysis with 4 other county equity and inclusion best practices with four other Counties	8/1/2023	12/20/2023																																																															
	Conduct department interviews (Max. - 30)	9/19/2023	10/9/2023																																																															
	Administer Equity Survey Assessment	9/19/2023	10/9/2023																																																															
	Develop Equity Discovery Analysis & Common Themes Report	10/10/2023	11/21/2023																																																															
	Identify Equity Audit Assessment Policies, Practices & Procedures	12/1/2023	1/31/2024																																																															
	Equity Audit Assessment of County Policy, Practice and Procedures (Max. - 20)	2/1/2024	4/3/2024																																																															
Phase 3	<b>Data Reporting and Recommendations</b>																																																																	
	*Preliminary Data Report	5/1/2023	6/15/2023																																																															
	*Equity Recommendations (After-Action) Report	8/1/2023	5/15/2024																																																															
	Welcoming DeKalb Immigrant and Refugee Affairs Office Feasibility Study	8/1/2023	6/12/2024																																																															
	*Final DeKalb County Comprehensive Equity Plan Report	8/1/2023	6/12/2024																																																															
	Schedule and Deliver Presentation to Dekalb County Board of Commissioners	6/3/2024	6/28/2024																																																															

# DEKALB COUNTY COMPREHENSIVE EQUITY STRATEGY STUDY

Partnership for Southern Equity



Project Lead: Kaziem Woodbury

Project Manager: Jennifer Cobb

Original Project Start: Mon, 4/3/2023

Proposed Project Extension End Date: Fri, 6/28/2024

PHASE	MILESTONES	Q1			Q2			Q3			Q4			Q5																																																				
		April	May	June	July	August	September	October	November	December	January	February	March	April	May	June																																																		
PROJECT PHASE	(First Monday of Each Month)	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24
<b>Phase 1</b>		<p><b>Milestones</b></p> <p>*Preliminary Data Report Due Date: 8/1/2023</p> <p>*Equity Recommendations /After-action Report Due Date: 12/13/2023</p> <p>*Final Comprehensive Equity Report Due Date: 6/17/2024</p>																																																																
	*5 Racial Equity 101 Training Sessions (2 half day trainings per session)																																																																	