

2017-1104



PROPOSED CHANGE ORDER REQUEST

Department of Watershed Management

Contract Name: Fairoaks Road Water Main Replacement **Date:** 9/25/2017

Contractor: Layne Inliner, LLC

Contract Number: 1063826 **Contract Amendment Number:** 1

Contract Amendment Category: Cost Schedule Scope Deliverables

Original Contract \$ Amount:	Contract Start Date:	Original Contract Time:	Original Contract End Date:
\$2,415,770.10	7/17/2017	180 days	12/31/2017

NTP Start Date:	Original Performance Days:	Original Performance End Date:
7/21/2017	180 days	1/13/2018

Previous Change Order:	Previous Time Extensions (Days):	Previous Changes to \$ Amount:
Change Order No. 1:	0	\$0.00
Change Order No. 2:	0	\$0.00
Change Order No. 3:	0	\$0.00
Current Contract Amount:	Current Performance Time (Days):	Current Performance End Date:
\$2,415,770.10	180 days	1/13/2018

Description of Proposed Changes: Fairoaks current contract would be changed from December 31, 2017 to December 31, 2018. This would allow enough time for the project to be completed within the revised contract time. Changes would provide the necessary oversight as detailed in the contract to complete work associated with the on-going water line installation.

Justification of Proposed Changes: The current contract ends before the 180 performance days needed for substantial completion. From NTP date, the 180 days would end on January 13, 2018.

Proposed Additional Performance Days:	Proposed Cumulative Performance Days:	Proposed Performance End Date:	Proposed Contract End Date:
0	180	1/16/2018	12/31/2018
Proposed Changes to Dollar Amount:	Proposed Cumulative Contract Amount:	Amount Spent To Date:	
\$0.00	\$2,415,770.10	\$0.00	

Describe Any Risk Associated With This Change: None

Effect of NOT Approving This Change: Contract will end before work is finished. Not approving this change could also effect the consent decree deadline of December 31, 2017 due to delays.


Deputy Director's Approval:

- Accepted
 Rejected

Signature:

Print Name:

Date:


Margaret E. Tanner
9/29/2017


Watershed Director's Approval:

- Accepted
 Rejected

Signature:

Print Name:

Date:


Scott A. Jander
9/27/2017


Deputy Chief Operating Officer's Approval:

- Accepted
 Rejected

Signature:

Print Name:

Date:


Ted Reinhart
9/27/17

Contract Name: Fairoaks Road Water Main Replacement

Contractor: Layne Inliner, LLC

Contract Number: 1063826

Contract Amendment Number: 0