



**DeKalb County**  
**Roads and Drainage Division**  
**Public Works Department**  
**Peggy V. Allen**  
**Deputy Director**

**Chief Executive Officer**  
Michael Thurmond  
**Board of Commissioners**

District 1  
Robert Patrick

District 2  
Jeff Rader

District 3  
Larry Johnson

District 4  
Steve Bradshaw

District 5  
Mereda Davis Johnson

District 6  
Edward "Ted" Terry

District 7  
Lorraine Cochran-Johnson

## MEMORANDUM

May 13, 2021

**TO:** Cathryn G. Horner, CPPB, Chief Procurement Officer, Purchasing & Contracting

**THRU:** Rick Lemke, Public Works Director

**FROM:** Peggy V. Allen, DDPW, Roads and Drainage ✓

**SUBJECT:** Proposed Amendment/Change Order No. 4 to DeKalb County ITB No. 16-100689 for Stormwater System and Video Services

**Original Contract Term and Dollar Amount:** June 28, 2016 through December 31, 2019 and \$5,515,942.00

**Previous Changes to the Dollar Amount:** None.

**Previous Changes to the Term:** Extended through June 30, 2021.

**Current Cumulative Contract Term and Dollar Amount:** Ends December 31, 2020 and \$5,515,942.00

**Proposed Contract Term and Dollar Amount:** Extend through December 31, 2021 and additional \$1,475,000.00

**Detailed Description of Requested Changes:** We are requesting to extend contract terms and additional \$1,475,000 (\$737,500 to each vendor) to ensure that there is time on the contract to enable the contractor to continue working on the back log of Stormwater projects. This proposal will allow more time for the County to reestablish a new contract.

**Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:** A&S Paving Inc. and Kemi Construction are the two contractors that were given a contract in response to ITB No. 16-100689 to conduct more CCTV video services the large backlog of Stormwater contracts. A&S Paving Inc. contract expires June 30, 2021 but with the proposed term extension and additional funding this gives the County more time to complete more CCTV video services from a growing backlog of Stormwater projects.