



**DeKalb County**  
**Roads and Drainage Division**  
**Public Works Department**  
Peggy V. Allen  
Deputy Director

**Chief Executive Officer**  
Michael Thurmond  
**Board of Commissioners**

District 1  
Nancy Jester

District 2  
Jeff Rader

District 3  
Larry Johnson

District 4  
Steve Bradshaw

District 5  
Merceda Davis Johnson



District 6  
Kathie Gannon


District 7  
Lorraine Cochran-Johnson

## MEMORANDUM

April 17, 2019

**TO:** Talisa Clark, Director, Purchasing and Contracting

**THRU:** William E. (Ted) Rhinehart, Deputy COO, Infrastructure   
Rick Lemke, Public Works Director 

**FROM:** Peggy V. Allen, DDPW, Roads and Drainage 

**SUBJECT:** Proposed Amendment/Change Order No. 2 to DeKalb County Contract No. 1038377 A&S Paving Inc. for Professional Storm Drainage Construction Services

**Original Contract Term and Dollar Amount:** March 7, 2017 through December 31, 2019 and \$1,198,269.00

**Previous Changes to the Dollar Amount:** Change Order No. 1 increased amount by \$1,200,000.00

**Previous Changes to the Term:** None

**Current Cumulative Contract Term and Dollar Amount:** Ends December 31, 2019 and \$2,398,269.00

**Proposed Contract Term and Dollar Amount:** \$1,700,000.00

**Detailed Description of Requested Changes:** We are requesting to add addition funding to this contract in the amount of \$1,700,000.00 to ensure that there are adequate funds on the contract to enable the contractor to continue working on the back log of Stormwater projects.

**Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:** A&S Paving Inc. is one of the two contractors that were given a contract in response to ITB No. 16-100691 to repair the large backlog of Stormwater contracts. A&S Paving Inc. contract expires December 31, 2019 but with the additional funding this gives the County more time to complete more repairs from a growing backlog of Stormwater projects.



**DeKalb County**  
**Roads and Drainage Division**  
**Public Works Department**  
**Peggy V. Allen**  
**Deputy Director**

**Chief Executive Officer**  
Michael Thurmond  
**Board of Commissioners**  
District 1  
Nancy Jester  
District 2  
Jeff Rader  
District 3  
Larry Johnson  
District 4  
Steve Bradshaw  
District 5  
Mereda Davis Johnson  
District 6  
Kathie Gannon  
District 7  
Lorraine Cochran-Johnson

## MEMORANDUM

April 17, 2019

**TO:** Talisa Clark, Director, Purchasing and Contracting

**THRU:** William E. (Ted) Rhinehart, Deputy COO, Infrastructure *WR*  
Rick Lemke, Public Works Director *RL*

**FROM:** Peggy V. Allen, DDPW, Roads and Drainage *PA*

**SUBJECT:** Proposed Amendment/Change Order No. 2 to DeKalb County Contract No. 1038378 Kemi Construction Co. Inc. for Professional Storm Drainage Construction Services

**Original Contract Term and Dollar Amount:** March 7, 2017 through December 31, 2019 and \$1,198,269.00

**Previous Changes to the Dollar Amount:** Change Order No. 1 increased amount by \$1,200,000.00

**Previous Changes to the Term:** None

**Current Cumulative Contract Term and Dollar Amount:** Ends December 31, 2019 and \$2,398,269.00

**Proposed Contract Term and Dollar Amount:** \$1,700,000.00

**Detailed Description of Requested Changes:** We are requesting to add addition funding to this contract in the amount of \$1,700,000.00 to ensure that there are adequate funds on the contract to enable the contractor to continue working on the back log of Stormwater projects.

**Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:** Kemi Construction Co. Inc. is one of the two contractors that were given a contract in response to ITB No. 16-100691 to repair the large backlog of Stormwater contracts. Kemi Construction CO. Inc. contract expires December 31, 2019 but with the additional funding this gives the County more time to complete more repairs from a growing backlog of Stormwater projects.