



**DeKalb County**  
**Roads and Drainage Division**  
**Public Works Department**  
**Peggy V. Allen**  
**Deputy Director**

**Chief Executive Officer**

Michael Thurmond

**Board of Commissioners**

District 1  
Nancy Jester

District 2  
Jeff Rader

District 3  
Larry Johnson

District 4  
Steve Bradshaw

District 5  
Mereda Davis Johnson

District 6  
Kathie Gannon

District 7  
Lorraine Cochran-Johnson

## MEMORANDUM

November 6, 2020

**TO:** Cathryn G. Horner, CPPB, Chief Procurement Officer, Purchasing & Contracting

**THRU:** Rick Lemke, Public Works Director

**FROM:** Peggy V. Allen, DDPW, Roads and Drainage ✓

**SUBJECT:** Proposed Amendment/Change Order No. 2 to DeKalb County ITB No. 16-100672 for Shotcrete and Restoration Services for Stormwater Projects

**Original Contract Term and Dollar Amount:** May 10, 2016 through December 31, 2019 and \$2,400,000.00

**Previous Changes to the Dollar Amount:** None

**Previous Changes to the Term:** Change Order No. 1 extended to December 31, 2020

**Current Cumulative Contract Term and Dollar Amount:** Ends December 31, 2020 and \$2,400,000.00

**Proposed Contract Term and Dollar Amount:** Extend contract terms to December 31, 2021

**Detailed Description of Requested Changes:** We are requesting to extend these contracts to enable our current contractors (CPA No. 1013906 with Coastal Gunite Construction Company and CPA No. 1013909 with Proshot Concrete, Inc.) to continue providing shotcrete and restoration services for our Public Works Stormwater Improvement projects.

**Justification for the Proposed Changes and an Explanation of why the County should not consider a Competitive Bid:** We currently have two contractors active that are responsive to ITB No. 16-100672 for these services. Currently this contract expires December 31, 2020 but with the existing funding and proposed extension this gives the County more time to complete more projects from a growing backlog of Stormwater projects.