

DeKalb County  
Department of Purchasing and Contracting  
Change Order Request Form

<b>User Department: Public Works - Transportation</b>	<b>From: Purchasing &amp; Contracting</b>
<b>ITB No.: 19-101072</b>	<b>Title: Road Widening, Sidewalks, Bike Lanes (Rockbridge Rd – Allgood To Rowland Rd) PI 0008121/PI0012789</b>
<b>Effective Date: July 23, 2019</b>	<b>Expiration Date: June 30, 2023</b>
<b>Contract APPROVED Amount: \$3,665,512.80</b>	<b>Number of Change Orders to Date: 6</b>

Contractor(s)	Contract No.	Agrees to Extend
ER Snell Contractor, Inc.	1171444	Yes

**User Department Recommendation:**    Renew     Bid     Increase     Decrease

Funding for Renewal Term: \$1,388,754.45  
(Unused funds do not roll over to the next term. Provide the amount of funding necessary for the renewal term.)

Funding: General     Enterprise     3 Digit Fund Code 320 SPLOST  Category 1B  
CIP Line Item No. (if applicable): \_\_\_\_\_

**Justification:**  
Due to delays in utility relocation, an extension of time is needed until December 31, 2023 in order to complete the project. In addition, additional fees in the amount of \$1,388,754.45 is requested due to the delays and for the installation of conduit for lighting and a mid-block pedestrian crossing.

SPLOST Program Management Coordinator: *Janet Alumbaugh*

SPLOST Approved Funding Amount: \$ 1,388,754.45

SPLOST Funding Line Item: 104783-80651-541401-02.1.4 602006

SPLOST Allocation Agenda Item/Date: 4.18.2023

Richard W. Lemke Digitally signed by Richard W. Lemke  
Date: 2023.04.18 13:23:58 -04'00'

\_\_\_\_\_  
Department Director Signature Date

**For Use by Purchasing and Contracting:**    Approve     Deny

**Additional Comments:**  
\_\_\_\_\_  
Purchasing and Contracting Signature Date