



PROPOSED CHANGE ORDER REQUEST

Department of Watershed Management

Contract Name: Design Build Services for the Gravity Sewer System Rehabilitation, Replacement & Construction - Package No. 2 Date: 4/13/2022
 Contractor: Granite Inliner, LLC
 Contract Number: 1081070 Contract Amendment Number: 3
 Contract Amendment Category: Cost Schedule Scope Deliverables

Original Contract \$ Amount:	Contract Start Date:	Original Contract Time:(TERM)	Original Contract End Date:
\$26,892,824.98	12/17/2017	1110	12/31/2020

NTP Start Date:	Original Performance Days:(TIME)	Original Performance End Date:
1/11/2018	891	6/20/2020

Previous Change Order:	Previous Time Extensions (Days):	Previous Changes to \$ Amount:
Change Order No. 1:	195	\$0.00
Change Order No. 2:	365	\$4,022,536.05
Change Order No. 3:	0	\$0.00

Current Contract Amount:	Current Performance Time (Days):	Current Performance End Date:	Current Contract End Date:
\$30,915,361.03	1451	12/31/2021	6/30/2022

Description of Proposed Changes:Amendment/Change Order No. 3 is being requested to extend the total completion and contract time which will allow the contractor additional time to complete remaining construction and restoration work for consent decree package two (2), project number five (5).

Justification of Proposed Changes: The existing contract will expire June 30, 2022. The additional time is needed to provide time for the contractor to complete remaining construction and restoration work.

Proposed Additional Performance Days:	Proposed Cumulative Performance Days:	Proposed Performance End Date:	Proposed Contract End Date:
546	1997	6/30/2023	12/31/2023
Proposed Changes to Dollar Amount:	Proposed Cumulative Contract Amount:	Amount Spent To Date as of (4/13/22):	
	\$30,915,361.03	\$25,703,776.05	

Describe Any Risk Associated With This Change: There is no risk for the County if the change is approved.

Effect of NOT Approving This Change: The contractor may stop working since the contract is expired.

Engineering Manager's Approval:

Accepted

Rejected

Signature: Kerry Williams, P.E., PMP, Engineering Manager Digitally signed by Kerry Williams, P.E., PMP, Engineering Manager
Date: 2022.04.15 11:37:03 -0400
Print Name: Kerry Williams
Date: April 15, 2022

Watershed Director's Approval:

Accepted


Rejected

Signature: David Hayes Digitally signed by David Hayes
Date: 2022.04.15 12:15:19 -0400
Print Name: David Hayes
Date: 4.15.2022

Chief Operating Officer's Approval:

Accepted

Rejected

Signature: 
Print Name: Zachary L. Williams
Date: 4-18-22

Contract Name: Design Build Services for the Gravity Sewer System Rehabilitation, Replacement & Construction - Package No. 2
Contractor: Granite Inliner, LLC
Contract Number: 1081070