



DeKalb SPLOST Change Order Request Administrative Authorization

ITB No. Coop was used Contract No. 1237719 Change Order # 4
 Request Date March 9, 2022 Project Type SPLOST 2B Renovations
 Project Description COOP Gresham Park Athletic Fields Upgrades

Contractor Advanced Sports Group Purchase Order Authorized Amount \$2,500,000.00
 Change Order Amount ~~\$0.00~~ 395,153.45 Change to Purchase Order 1238635
 Requester Name Paige Singer Requester Title Division Manager/RPCA

Items for Proposed Change or Addition

Item	Unit of Measure	Quantity	Unit Cost	Total Cost
Field 1 - New sod, fencing and amenities		1	110,015.44	110,015.44
Field 2 - New sod, fencing and amenities		1	95,983.73	95,983.73
Field 3 - New sod, fencing and amenities		1	142,975.28	142,975.28
Remove & replace fencing/netting at batting cage		1	46,179.00	46,179.00
TOTAL CHANGE ORDER CONTRACT EXTENSION				# 395,153.45
AUGUST 7th 2023				

Explanation of Necessity for Change or Addition This is a no cost change order to include Fields 1, 2, and 3 within the current contract with ASG. The change order includes upgrades for new sod, fencing and batting cages at Gresham Park which complement the already upgraded fields at 5, 6, and 21.


Paige Singer 4/28/2022
 Division Manager Date
Matt Duckworth 5/4/2021
 Contractor Name Print Date
[Signature]
 Director Date
[Signature] 4/28/22
 SPLOST PM Construction Manager Date
[Signature] 5/13/2022
 SPLOST PM Coordinator Date
[Signature] 5-16-22
 Zachary L. Williams/COO/Executive Assistant Date

The Chief Executive Officer or his designee shall have the authority to approve and execute a Change Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%) of the original Contract Price provided that the total amount of the increase authorized by such Change Order is less than \$100,000.

Change Order #: 008 31 January 2022



Change Order

**From:**

Advanced Sports Group, LLC
2105 Barrett Park Dr.
STE 107
Kennesaw, GA 30144

To:

Dekalb County
Parks and Recreation

Project:

Gresham Park
Field(s) 1, 2, 3

Change Order Reason:

Dekalb County request for new sod and infield mix and new fencing for FIELD #1. Sourcewell Contract Price.

Item Description:**Amount:**

Clearing/ Demolition (Includes excavation): 12,882 SF+/-	\$ 18,773.39
Landscape / Irrigation (Includes Installation of sod, 4" topsoil, and infield mix): 12,882 SF+/-	\$ 32,874.74
Landscape / Irrigation (Irrigation Allowance)	\$ 8,000.00
Fencing / Netting (Includes installation of new fence and backstop): 36' of 14'H +2' OH backstop, 395' of 8'H galv w/ 4 walk gates and 1 D/D, and 2 foul poles	\$ 37,636.50
Fencing / Netting (Installation of security fencing)	\$ 2,729.41
Contingency to be used at Owner's discretion	\$ 10,001.40
TOTAL:	\$ 110,015.44

You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement dated _____.

The time for completion shall be (increased/decreased) by 0 days due to this Change Order. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as the same were repeated in this acceptance.

ASG Approval Signature: Mark Hindman Date: 22.01.31

Print: Mark Hindman Title: Sr. Estimator

Owner Signature: Paige Singer Date: 5/5/2022

Print: Paige Singer Title: Division Manager

Internal use only: Owner

GRESHAM PARK FIELD 1 CO #008

Effective 09.16.2020



Manufacturer Item or part number	Supplier Item or part number (if Different than Manufacturer part number)	Description	Unit of Measure	Manufacturer list Price	Discount %	Net Price to SOURCEWELL Members	Units Required	Sourcwell list Price	Extended Detailb County Price	
Construction Services	Site Work	All excavation, cut and fill, asphalt, lighting, fencing, sidewalks, concrete work, drainage system, base aggregate, laser grading, to include ancillary site furnishing as requested by member i.e. bleachers, windscreens, shade structures, dugout structures, etc.	VARIES	RS Means pricing		3% off of RS Means pricing				
RS Means	Clearing/ Demolition	Clearing/ Demolition (Includes excavation)	VARIES	RS Means pricing		3% off of RS Means pricing	12882	\$19,336.59	\$18,773.39	
RS Means	Landscape / Irrigation	Landscape / Irrigation (Includes installation of sod, 4" topsoil, and infield mix)	VARIES	RS Means pricing		3% off of RS Means pricing	12882	\$33,860.98	\$32,874.74	
RS Means	Landscape / Irrigation	Landscape / Irrigation (Irrigation Allowance)	VARIES	RS Means pricing		3% off of RS Means pricing	1	\$9,000.00	\$8,000.00	
RS Means	Fencing / Netting	Fencing / Netting (includes installation of new fence and backstop)	VARIES	RS Means pricing		3% off of RS Means pricing	1	\$38,765.60	\$37,636.50	
RS Means	Fencing / Netting	Fencing / Netting (Installation of security fencing)	VARIES	RS Means pricing		3% off of RS Means pricing	1500	\$2,811.29	\$2,729.41	
-	Contingency	Contingency to be used at Owner's discretion	LS					\$10,001.40	\$10,001.40	
Total:									\$112,775.96	\$110,015.44

Change Order #: 009 31 January 2022



Change Order

**From:**

Advanced Sports Group, LLC
2105 Barrett Park Dr.
STE 107
Kennesaw, GA 30144

To:

Dekalb County
Parks and Recreation

Project:

Gresham Park
Field(s) 1, 2, 3

Change Order Reason:

Dekalb County request for new sod and infield mix and new fencing for FIELD #2. Sourcewell Contract Price.

Item Description:**Amount:**

Clearing/ Demolition (Includes excavation): 10,335 SF+/-	\$ 15,061.56
Landscape / Irrigation (Includes Installation of sod, 4" topsoil, and infield mix): 10,335 SF+/-	\$ 26,294.47
Landscape / Irrigation (Irrigation Allowance)	\$ 8,000.00
Fencing / Netting (Includes installation of new fence and backstop): 36' of 14'H +2' OH backstop, 345' of 8'H galv w/ 4 walk gates and 1 D/D, and 2 foul poles	\$ 35,172.50
Fencing / Netting (Installation of security fencing)	\$ 2,729.41
Contingency to be used at Owner's discretion	\$ 8,725.79
TOTAL:	\$ 95,983.73

You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement dated _____.

The time for completion shall be (increased/decreased) by 0 days due to this Change Order. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as the same were repeated in this acceptance.

ASG Approval Signature: Mark Hindman Date: 22.01.31

Print: Mark Hindman Title: Sr. Estimator

Owner Signature: Paige Singer Date: 5/5/2022

Print: Paige Singer Title: Division Manager

Internal use only: Owner

GRESHAM PARK FIELD 2 CO #009

Effective 09/16/2020



Manufacturer Item or part number	Supplier Item or part number (if Different than Manufacturer part number)	Description	Unit of Measure	Manufacturer list Price	Discount %	Net Price to SOURCEWELL Members	Units Required	Sourcewell List Price	Extended Details County Price	
Construction Services	Site Work	All excavation, cut and fill, asphalt, lighting, fencing, sidewalks, concrete work, drainage system, base aggregate, laser grading, to include ancillary site furnishing as requested by member (i.e. bleachers, windcreens, shade structures, dugout structures, etc.	VARIES	RS Means pricing		3% off of RS Means pricing				
RS Means	Clearing / Demolition	Clearing/ Demolition (includes excavation)	VARIES	RS Means pricing		3% off of RS Means pricing	10335	\$15,513.41	\$15,061.56	
RS Means	Landscape / Irrigation	Landscape / Irrigation (includes installation of sod, 4" topsoil, and infield mix)	VARIES	RS Means pricing		3% off of RS Means pricing	10335	\$27,093.30	\$26,294.47	
RS Means	Landscape / Irrigation	Landscape / Irrigation (Irrigation Allowance)	VARIES	RS Means pricing		3% off of RS Means pricing	1	\$9,000.00	\$9,000.00	
RS Means	Fencing / Netting	Fencing / Netting (includes installation of new fence and backstop)	VARIES	RS Means pricing		3% off of RS Means pricing	1	\$36,227.68	\$35,172.50	
RS Means	Fencing / Netting	Fencing / Netting (installation of security fencing)	VARIES	RS Means pricing		3% off of RS Means pricing	1500	\$2,811.29	\$2,729.41	
-	Contingency	Contingency to be used at Owner's discretion	LS					\$9,725.79	\$9,725.79	
Total:									\$98,361.47	\$95,983.73

*Please note that these are ceiling prices for each product. Each individual product will be priced out based on customers final needs. For Prevailing Wage add 20%.

Change Order #: 010 31 January 2022



Change Order

**From:**

Advanced Sports Group, LLC
2105 Barrett Park Dr.
STE 107
Kennesaw, GA 30144

To:

Dekalb County
Parks and Recreation

Project:

Gresham Park
Field(s) 1, 2, 3

Change Order Reason:

Dekalb County request for new sod and infield mix and new fencing for FIELD #3. Sourcewell Contract Price.

Item Description:**Amount:**

Clearing/ Demolition (Includes excavation): 19,571 SF+/-	\$ 28,521.50
Landscape / Irrigation (Includes Installation of sod, 4" topsoil, and infield mix): 19,571 SF+/-	\$ 50,164.12
Landscape / Irrigation (Irrigation Allowance)	\$ 8,000.00
Fencing / Netting (Includes installation of new fence and backstop): 245' of 10'H w/ 4 walk gates, 270' of 6'H galv w/ 1 D/D, and 2 foul poles	\$ 40,562.50
Fencing / Netting (Installation of security fencing)	\$ 2,729.41
Contingency to be used at Owner's discretion	\$ 12,997.75
TOTAL:	\$ 142,975.28

You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement dated _____.

The time for completion shall be (increased/decreased) by 0 days due to this Change Order. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as the same were repeated in this acceptance.

ASG Approval Signature: Mark Hindman Date: 22.01.31

Print: Mark Hindman Title: Sr. Estimator

Owner Signature: Paige Singer Date: 5/5/2022

Print: Paige Singer Title: Division Manager

Internal use only: Owner

GRESHAM PARK FIELD 3 CO #010

Effective 09.16.2020



Manufacturer Item or part number	Supplier Item or part number (if Different than Manufacturer part number)	Description	Unit of Measure	Manufacturer list Price	Discount %	Net Price to SOURCEWELL Members	Units Required	Sourcewell list Price	Extended Detail County Price	
Construction Services	Site Work	All excavation, cut and fill, asphalt, lighting, fencing, sidewalks, concrete work, drainage system, base aggregate, laser grading, to include ancillary site furnishing as requested by member i.e. bleachers, windcreens, shade structures, dugout structures, etc.	VARIES	RS Means pricing		3% off of RS Means pricing				
RS Means	Clearing / Demolition	Clearing/ Demolition (Includes excavation)	VARIES	RS Means pricing		3% off of RS Means pricing	19571	\$29,377.15	\$28,521.50	
RS Means	Landscape / Irrigation	Landscape / Irrigation (Includes installation of sod, 4" topsoil, and infield mix)	VARIES	RS Means pricing		3% off of RS Means pricing	19571	\$51,669.04	\$50,164.12	
RS Means	Landscape / Irrigation	Landscape / Irrigation (Irrigation Allowance)	VARIES	RS Means pricing		3% off of RS Means pricing	1	\$8,000.00	\$8,000.00	
RS Means	Fencing / Netting	Fencing / Netting (Includes installation of new fence and backstop)	VARIES	RS Means pricing		3% off of RS Means pricing	1	\$41,779.38	\$40,562.50	
RS Means	Fencing / Netting	Fencing / Netting (Installation of security fencing)	VARIES	RS Means pricing		3% off of RS Means pricing	1500	\$2,811.29	\$2,729.41	
-	Contingency	Contingency to be used at Owner's discretion	LS				1	\$12,997.75	\$12,997.75	
Total:									\$146,634.61	\$142,975.28

*Please note that these are ceiling prices for each product. Each individual product will be priced out based on customer's final needs. For Prevailing Wage add 20%.

