



DeKalb SPLOST Change Order Request Administrative Authorization

ITB No. 21-101356 Contract No. 1263589 Change Order # 3

Request Date 9/11/2023 Project Type Roadway Resurfacing

Project Description SPLOST 2B - approximately 25 miles of roadway resurfacing.

Contractor HEH Paving Purchase Order Authorized Amount \$15,105,048.44

Change Order Amount \$0 Change to Purchase Order 0%

Requester Name Jeffery Brown Requester Title Project Manager

Items for Proposed Change or Addition

Item	Unit of Measure	Quantity	Unit Cost	Total Cost
Time Extension to 8/31/2024	CD	244	N/A	N/A

Explanation of Necessity for Change or Addition Change Order 2 included a time extension to 12/31/2023. Based on the progress at hand since the approval of Change Order 2 and applicable days lost due to weather, extending the contract time to 8/31/2024 should allow the contractor adequate time to complete.

<div style="display: flex; justify-content: space-between;"> Division Manager Date </div> <div style="text-align: center; margin-top: 10px;"> 9/13/23 </div>	<div style="display: flex; justify-content: space-between;"> HEH Paving, Inc. 9/12/2023 </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> Contractor Name Print Date </div> <div style="text-align: center; margin-top: 10px;"> Eric Brunson </div>
---	--

<div style="display: flex; justify-content: space-between;"> Director Date </div> <div style="margin-top: 10px;"> 9/12/2023 </div>	<div style="display: flex; justify-content: space-between;"> Contractor Sign Project Manager </div> <div style="margin-top: 10px;"> Eric Brunson </div>
---	--

<div style="display: flex; justify-content: space-between;"> SPLOST PM Construction Manager Date </div> <div style="margin-top: 10px;"> 10-4-2023 </div>	<div style="display: flex; justify-content: space-between;"> Contractor Title </div>
---	---

<div style="display: flex; justify-content: space-between;"> SPLOST PM Coordinator Date </div> <div style="margin-top: 10px;"> 10-4-23 </div>	<div style="display: flex; justify-content: space-between;"> Zachary E. Williams/COO/Executive Assistant Date </div>
--	--

The Chief Executive Officer or his designee shall have the authority to approve and execute a Change Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%) of the original Contract Price provided that the total amount of the increase authorized by such Change Order is less than \$100,000.