



PROPOSED CHANGE ORDER REQUEST

Department of Watershed Management

Contract Name: Consent Decree – Gravity Sewer Rehabilitation and Replacement (CD-GSRR) Date: 9/27/2024

Contractor: The Renee Group

Contract Number: 1201890 Contract Amendment Number: 2

Contract Amendment Category: Cost Schedule Scope Deliverables

Original Contract \$ Amount:	Contract Start Date:	Original Contract Time:(TERM)	Original Contract End Date:
\$30,461,755.70	1/8/2021	1087	12/31/2023

NTP Start Date:	Original Performance Days:(TIME)	Original Performance End Date:
2/9/2021	1095	2/8/2024

Previous Change Order:	Previous Time Extensions (Days):	Previous Changes to \$ Amount:
Change Order No. 1:	334	\$0.00
Change Order No. 2:	0	\$0.00
Change Order No. 3:	0	\$0.00

Current Contract Amount:	Current Performance Time (Days):	Current Performance End Date:	Current Contract End Date:
\$30,461,755.70	1429	1/8/2025	12/31/2024

Description of Proposed Changes: The department is requesting approval for the term of the contract to be extended to allow for final completion items such as project close-out items, punchlist work, final invoicing and any issues that may arise.

Justification of Proposed Changes: The contract term needs to be extended to allow for final completion items such as project close-out items, punchlist work, final invoicing and any issues that may arise.

Proposed Additional Performance Days:	Proposed Cumulative Performance Days:	Proposed Performance End Date:	Proposed Contract End Date:
358	1787	12/31/2025	12/31/2025
Proposed Changes to Dollar Amount:		Proposed Cumulative Contract Amount:	Amount Spent To Date:
\$0.00		\$30,461,755.70	\$17,991,389.93

Describe Any Risk Associated With This Change: None.

Effect of NOT Approving This Change: Invoices beyond the current contract expiration date of 12/31/24 will not be able to be processed.

Engineering Manager's/Assistant Director's Approval:

Signature:
Print Name & Date:

Deputy Director's Approval:

Signature:
Print Name & Date:

Watershed Director's Approval:

Signature:
Print Name & Date:

Purchasing & Contracting's Approval:

Signature:
Print Name & Date:

Chief Operating Officer's Approval:

Signature:
Print Name & Date:

Contract Name: Consent Decree – Gravity Sewer Rehabilitation and Replacement (CD-GSRR)

Contractor: The Renee Group

Contract Number: 1201890