



# PROPOSED CHANGE ORDER REQUEST

*Department of Watershed Management*

Contract Name: **Teledyne ISCO Training and Support, Equipment, Software and Licenses, Parts and Related System** Date: 10/30/2019

Contractor: **TELEDYNE ISCO INC**

Contract Number: **1124403** Contract Amendment Number: 1

Contract Amendment Category:  Cost  Schedule  Scope  Deliverables

Original Contract \$ Amount:	Contract Start Date:	Original Contract Time:(TERM)	Original Contract End Date:
\$2,130,000.00	10/24/2018	372	10/31/2019

NTP Start Date:	Original Performance Days:(TIME)	Original Performance End Date:
10/24/2018	372	10/31/2019

Previous Change Order:	Previous Time Extensions (Days):	Previous Changes to \$ Amount:
Change Order No. 1:	0	\$0.00
Change Order No. 2:	0	\$0.00
Change Order No. 3:	0	\$0.00
Current Contract Amount:	Current Performance Time (Days):	Current Performance End Date:
\$2,130,000.00	372	10/31/2019

**Description of Proposed Changes:** Request is for additional time and budget to be added to contract. Additional budget is needed for purchasing equipment and supplies related to sewer flow monitoring and other environmental monitoring projects. Additional time is needed to continue to use the contract to make needed purchases.

**Justification of Proposed Changes:** This contract is used by the Department of Watershed Management for the Consent Decree required Flow and Rainfall Monitoring Program. The additional time and budget provides for equipment and supplies to be purchased to repair, replace, or augment existing equipment. The County has increased the number of sewer flow monitors in the collection system in the last two years to facilitate monitoring the system for flow irregularities and for data collection for analysis. To continue to use the monitors for these reasons there is a need for additional funding of equipment. The contract is also used for other divisions within Watershed Management for environmental monitoring. There is a need for additional funding to support these functions as well.

Proposed Additional Performance Days:	Proposed Cumulative Performance Days:	Proposed Performance End Date:	Proposed Contract End Date:
428	800	12/31/2020	12/31/2020
Proposed Changes to Dollar Amount:	Proposed Cumulative Contract Amount:	Amount Spent To Date as of (10/30/19):	
\$1,750,000.00	\$3,880,000.00	\$1,220,268.55	

Describe Any Risk Associated With This Change: No known risks

Effect of NOT Approving This Change: The Flow and Rainfall Monitoring Program that uses this contract is part of the federally mandated Consent Decree. To not approve the additional funding would put the ability to maintain and supply the program's equipment in jeopardy.

Engineering Manager's Approval:

- Accepted
- Rejected

Signature: Darren Eastall  
Print Name: \_\_\_\_\_  
Date: \_\_\_\_\_

Digitally signed by Darren Eastall  
DN: cn=Darren Eastall, o=DeKalb County, email=deastall@dekalbwatershed.com, c=US  
Date: 2019.11.01 12:49:31 -0400

Watershed Director's Approval:


- Accepted
- Rejected

Signature: Reginald Wells  
Print Name: Reginald Wells  
Date: 11/1/2019

Digitally signed by Reginald Wells  
Date: 2019.11.01 12:49:31 -0400


Deputy Chief Operating Officer's Approval:

- Accepted
- Rejected

Signature:   
Print Name: Ted R. Richert  
Date: 11/1/19

Chief Operating Officer's Approval:

- Accepted
- Rejected

Signature:   
Print Name: \_\_\_\_\_  
Date: 11/20/19

Contract Name: Teledyne ISCO Training and Support, Equipment, Software and Licenses, Parts and Related System

Contractor: TELEDYNE ISCO INC

Contract Number: 1124403

Contract Amendment Number: 1