



# DeKalb SPLOST Change Order Request Administrative Authorization

ITB No. 21-101463                      Contract No. 1288704                      Change Order # 3  
 Request Date 3/27/2023                      Project Type Intersection Improvement

**Project Description** North Decatur Road carries a significant amount of vehicular traffic through neighborhoods where pedestrians are active. The project includes mini-roundabouts on North Decatur Road at the Springdale Road and Oakdale Road intersections, including related curb, ramps, and sidewalks, which are intended to calm traffic and improve operations and safety.

Contractor SD&C                      Purchase Order Authorized Amount \$627,165.71

Change Order Amount \$25,035.00                      Change to Purchase Order 3.99%

Requester Name Jeffery Brown                      Requester Title Project Manager

**Items for Proposed Change or Addition**

Item	Unit of Measure	Quantity	Unit Cost	Total Cost
Traffic Control	LS	1	\$6,350.00	\$6,350.00
Grading Control	LS	1	\$4,095.00	\$4,095.00
Reinstall Roundabout	SY	63	\$190.00	\$11,970.00
GAB	TN	4	\$55.00	\$220.00
Rotate Drop Inlet	EA	2	\$1200.00	\$2,400.00
			<b>TOTAL</b>	<b>\$25,035.00</b>
Time Extension to 12/31/2023	CD	184		184

**Explanation of Necessity for Change or Addition** This change order is for pricing to reconstruct the roundabouts at the N Decatur Rd intersections with Oakdale Rd and Springdale Rd. The revised design for the center islands include a 4 inch rise (domed central island) plus a 1.5 inch lip at the edges, for a 5.5 inch total rise above the surrounding pavement. A time extension to 12/31/2023 is included.

David Pelton                      Digitally signed by David Pelton  
Date: 2023.03.27 12:05:10 -04'00'  
 Division Manager                      Date

Tony Adibe                      SDEC/Inc                      3/27/23  
 Contractor Name Print                      Date

Director                      Date  
Jeffery Brown                      Digitally signed by Jeffery Brown  
DN: C=US, E=jeffery.brown@onestas.com, O=Stiles Technical Consultants, CN=Jeffery Brown, Date: 2023.03.27 11:25:50 -04'00'  
 SPLOST PM Construction Manager                      3/27/2023                      Date

Tony Adibe  
 Contractor Sign  
President.  
 Contractor Title

Ernest Alouglite                      3.29.2023  
 SPLOST PM Coordinator                      Date

Zachary L. Williams                      4.3.23  
 Zachary L. Williams/COO/Executive Assistant                      Date

The Chief Executive Officer or his designee shall have the authority to approve and execute a Change Order lowering the Contract Price or increasing the Contract Price up to twenty percent (20%) of the original Contract Price provided that the total amount of the increase authorized by such Change Order is less than \$100,000.