



PROPOSED CHANGE ORDER REQUEST

Department of Watershed Management

Contract Name: Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2 Date: 5/4/2022

Contractor: Archer Western Construction, LLC

Contract Number: 972548 Contract Amendment Number: 13

Contract Amendment Category: Cost Schedule Scope Deliverables

Original Contract \$ Amount:	Contract Start Date:	Original Contract Days:(TERM)	Original Contract End Date:
\$187,869,380.00	8/5/2015	1669	2/29/2020

NTP Start Date:	Original Performance Days:(TIME)	Original Performance End Date:
8/26/2015	1640	2/21/2020

Previous Change Order:	Previous Time Extensions Days:	Previous Changes to \$ Amount:
Change Order No. 1: Amend't No.1	0	\$350,797.46
Change Order No. 2: Amend't No.1	0	\$599,549.04
Change Order No. 3: Amend't No.1	90	\$0.00
Change Order No. 4: Amend't No.2	120	\$1,650,000.00
Change Order No. 5: Amend't No.2	0	\$465,000.00
Change Order No. 6: Amend't No.2	0	\$106,519.11
Change Order No. 7: Amend't No.3	0	\$271,526.74
Change Order No. 8: Amend't No.3	0	\$1,000,000.00
Change Order No. 9: Amend't No.4	0	\$225,345.72
Change Order No. 10: Amend't No.5	0	\$0.00
Change Order No. 11: Amend't No.6	0	\$2,278,092.21
Change Order No. 12: Amend't No.7	0	\$1,111,640.00

Current Contract Amount:	Current Performance Time (Days):	Current Performance End Date:	Current Contract End Date:
\$195,927,850.28	1850	9/18/2020	6/30/2022

Description of Proposed Changes:

Issuance of a 519 calendar day Contract Term extension to November 30, 2023.

Justification of Proposed Changes:

This extension will prevent potential Contract termination due to expiration, enable completion of the Work, and continue payment to the Contractor for work performed.

Proposed Additional Performance Days:	Proposed Cumulative Performance Days:	Proposed Performance End Date:	Proposed Contract End Date:
0	0	N/A	11/30/2023
Proposed Changes to Dollar Amount:	Proposed Cumulative Contract Amount:	Amount Spent To Date as of (5/4/2022):	
\$0.00	\$195,927,850.28	\$177,070,231.56	

Describe Any Risk Associated With This Change:

None

Note: The extension of the Contract Term in this manner should include language which preserves DeKalb County's right to collect damages from the Contractor due to the delayed completion of the project.

Effect of NOT Approving This Change:

Contract expiration which may result in a work stoppage, potential claim for demobilization/remobilization and delayed construction completion.

Engineering Manager's Approval:

- Accepted
- Rejected

Signature: Cassandra M. Marshall Digitally signed by Cassandra M. Marshall
Date: 2022.05.04 14:54:49 -0400

Print Name: Cassandra Marshall

Date: 05/04/22

Watershed Director's Approval:

- Accepted
- Rejected


Signature: David Hayes Digitally signed by David Hayes
Date: 2022.05.12 09:43:31 -0400

Print Name: David Hayes

Date: 5.11.2022

Chief Operating Officer's Approval:

- Accepted
- Rejected

Signature: 

Print Name: Zachary L. Williams

Date: 5/16/22

Contract Name: Snarfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2

Contractor: Archer Western Construction, LLC

Contract Number: 972548

Contract Amendment Number: 13