



# PROPOSED CHANGE ORDER REQUEST

Department of Watershed Management

Contract Name: Teledyne ISCO Training and Support, Equipment, Software and Parts and Related System Date: 9/29/2021  
 Contractor: Teledyne ISCO  
 Contract Number: 1124403 Contract Amendment Number: 3  
 Contract Amendment Category:  Cost  Schedule  Scope  Deliverables

Original Contract \$ Amount:	Contract Start Date:	Original Contract Time:(TERM)	Original Contract End Date:
\$2,130,000.00	10/24/2018	372	10/31/2019

NTP Start Date:	Original Performance Days:(TIME)	Original Performance End Date:
10/24/2018	372	10/31/2019

Previous Change Order:	Previous Time Extensions (Days):	Previous Changes to \$ Amount:
Change Order No. 1:	428	\$1,750,000.00
Change Order No. 2:	365	\$0.00
Change Order No. 3:	0	\$0.00
Current Contract Amount:	Current Performance Time (Days):	Current Performance End Date:
\$3,880,000.00	1165	1/1/2022

**Description of Proposed Changes:**  
 Request is for additional time to be added to the contract to continue to use this contract to make needed purchases of equipment and parts in relation to sewer flow monitoring and other environmental monitoring projects.

**Justification of Proposed Changes:**  
 This contract is used by Department of Watershed Management for compliance with the Consent Decree Flow and Rainfall Monitoring Program. The additional time allows DWM to purchase equipment and parts to repair and replace equipment within their monitoring system. The County currently maintains 300+ flow monitors that are used for model calibration, to quantify SSO volumes, identify areas of high I/I, provide flow data for design and construction, etc. The equipment has a finite life and needs maintenance and replacement to remain compliant with the CD and provide the data needed.

Proposed Additional Performance Days:	Proposed Cumulative Performance Days:	Proposed Performance End Date:	Proposed Contract End Date:
365	1530	12/31/2022	12/31/2022
Proposed Changes to Dollar Amount:	Proposed Cumulative Contract Amount:	Amount Spent To Date as of (9/30/21):	
\$0.00	\$3,880,000.00	\$2,521,606.69	

**Describe Any Risk Associated With This Change:**

None

**Effect of NOT Approving This Change:**

The Flow and Rainfall Monitoring Program that uses this contract is part of the federally mandated Consent Decree. To not approve the additional funding would put the ability to maintain and supply the program's equipment in jeopardy.

**Engineering Manager's Approval:**

- Accepted
- Rejected

Signature: Orthelus D. Perdue Digitally signed by Orthelus D. Perdue  
DN: cn=Orthelus D. Perdue, o=DeKalb County Government, email=orthelus@dekalbcountyga.gov

Print Name: Orthelus D. Perdue

Date: 09/30/2021

**Watershed Director's Approval:**

- Accepted
- Rejected

Signature: David Hayes Digitally signed by David Hayes  
Date: 2021.09.30 12:14:57 -0400

Print Name: David Hayes

Date: 9.30.2021

**Chief Operating Officer's Approval:**

- Accepted
- Rejected

Signature: 

Print Name: \_\_\_\_\_

Date: \_\_\_\_\_

Contract Name: Teledyne ISCO Training and Support, Equipment, Software and Parts and Related System

Contractor: Teledyne ISCO

Contract Number: 1124403