



Change Order #1

OWNER: Dekalb County Dept. Purchasing & Contracting
Address: 1300 Commerce Drive
Decatur, GA 30030

Project: 1-22-276 Dekalb Courthouse
Contract #1334184

CONTRACTOR: Restocon Corporation
Address: 337 N Falkenburg Road
Tampa, FL 33619

Contract Date: 12/1/2023

The contract is changed as follows:

(include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Changes for unforeseen conditions and items not included in original contract.

• Permit Fees	\$43,588.33
• Security Fence 4 th /5 th levels	\$315,189.80
• 5 th level sealant at columns	\$8,377.75
• Door frame removal and stucco replacement	\$13,895.47
• Abandon floor conduit all levels	\$58,889.15
• Fire alarm ridged aluminum add	\$90,000.00
• Added drains on SOG	\$62,700.67
• Security fence 4 th /5 th levels conduit add	\$14,703.59
• Guardrail modifications North/South all levels	\$14,566.64
• Guardrail winfill panels modification level 1	\$20,259.55
• Total	<u>\$642,150.95</u>

The original Contract Sum was

The net change by previously authorized Change Orders

\$9,895,518.75

\$0

The Contract Sum prior to this Change Order was

The Contract Sum will be (increased/decreased) by this Change Order in the amount of

The new Contract Sum, including this Change Order will be

\$0

\$642,150.95

\$10,537,669.70