



# PROPOSED CHANGE ORDER REQUEST

Department of Watershed Management

Contract Name: Construction Management Services (Multi-year Contract) Date: 3/7/2024

Contractor: EDT-Wade Trim-Reeves Joint Venture

Contract Number: 1271093 Change Order Number: 2

Contract Amendment Category: ☒ Cost ☐ Schedule ☐ Scope ☐ Deliverables

Original Contract \$ Amount:	Contract Start Date:	Original Contract Time:(TERM)	Original Contract End Date:
\$7,183,500.00	4/20/2022	1716	12/31/2026

NTP Start Date:	Original Performance Days:(TIME)	Original Performance End Date:
4/26/2022	1460	4/25/2026

Previous Change Order:	Previous Time Extensions (Days):	Previous Changes to \$ Amount:	
Change Order No. 1:	0	\$4,404,981.50	
Change Order No. 2:	0	\$0.00	
Change Order No. 3:	0	\$0.00	
Current Contract Amount:	Current Performance Time (Days):	Current Performance End Date:	Current Contract End Date:
\$11,588,481.50	1460	4/25/2026	12/31/2026

**Description of Proposed Changes:** Change Order No 2 is being proposed to provide additional funding to the contractor for continued construction management services supporting DeKalb County Watershed Management (DWM) with the valve and hydrant contract and the OSARP, PRAC contracts through the duration of December 2026. DWM is in the process of procuring new on-call construction management contracts.

**Justification of Proposed Changes:** Change Order No 2 to the EDT-Wade-Trim-Reeves' contract allows for a continuation of oversight without any interruption of inspection services for the DWM valve and hydrant maintenance and operation contract and the OSARP, PRAC and major gravity cleaning/assessment contracts. These contracts are critical to completing sewer rehabilitation and assessment work to meet critical Consent Decree deadlines.

Proposed Additional Performance Days:	Proposed Cumulative Performance Days:	Proposed Performance End Date:	Proposed Contract End Date:
0	NA	NA	NA
Proposed Changes to Dollar Amount:	Proposed Cumulative Contract Amount:		Amount Spent To Date:
\$4,942,000.00	\$16,530,481.50		\$11,211,172.00

1580 Roadhaven Drive | Stone Mountain, GA 30083 | P: (770) 621-7200 F: (770) 621-7271

www.dekalbwatershed.com

**Describe Any Risk Associated With This Change:** DWM will be at risk of having a gap in adequate construction management services for active contracts.

**Effect of NOT Approving This Change:** DWM would have a gap in adequate construction management services for its current contracts. **The extension is important to provide inspections support to meet critical Consent Decree yearly requirements.**

**Engineering Manager's/Assistant Director's Approval:**

Signature:  
Print Name & Date:

**Watershed Deputy Director's Approval:**

Signature:  
Print Name & Date:

**Watershed Director's Approval:**

Signature:  
Print Name & Date:

**Purchasing & Contracting's Approval:**

Signature:  
Print Name & Date:

**Chief Operating Officer's Approval:**

Signature:  
Print Name & Date:

*Contract Name:* Construction Management Services (Multi-year Contract)

*Contractor:* EDT-Wade Trim-Reeves Joint Venture

*Contract Number:* 1271093