



4800 Ashford Dunwoody Road  
Dunwoody, Georgia 30338  
dunwoodyga.gov | 678.382.6700

March 10, 2020

Ms. Antoinette N. Fox-Lewis  
Project Coordinator-Dekalb County Watershed Management  
1580 Roadhaven Drive  
Stone Mountain, Georgia 30083

RE: Mt. Vernon Rd. Waterline Replacement Request for Change Order

Ms. Fox-Lewis:

The City of Dunwoody is requesting a Change Order for \$39,831.61 to cover costs associated with the above referenced project.

The total contract cost for the above project is \$440,431.61. The original contract price \$400,600.00, therefore, a Change Order in the amount of \$39,831.61 is needed cover the additional construction costs.

Additional costs for the project include a new pay item for **Flowable Fill** in the amount of \$9,056.61. Existing pay item additional costs are \$29,250.00 to cover nine required **Cut and Plug Existing Main**, and \$7,600.00 for an additional **16" Gate Valve**.

Although costs identified above is greater than the \$39,831.61 Change Order requested, other pay item quantities were lower to help cover the additional costs. I am including an attachment of the Final Invoice 7-0005 that has a summary of all items used in construction.

Please accept this letter and the Final Invoice 7-0005 as The City of Dunwoody's official request for additional funds to cover the complete construction cost for the Mt. Vernon Rd. Water Main Replacement. Please let me know if you have any questions.

David Ayers

City of Dunwoody  
Construction Project Manager