



Legislation Details (With Text)

File #: 2017-1104 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/2/2017 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 11/14/2017 **Final action:** 11/14/2017
Title: Commission District(s): 2 & 6
CO - Change Order No. 1 to Contract No. 1063826 for Fair Oaks Road Water Main Replacement: for use by the Department of Watershed Management (DWM). Awarded to Layne Inliner, LLC. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request No 1

Date	Ver.	Action By	Action	Result
11/14/2017	1	Board of Commissioners		
11/9/2017	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/7/2017	1	Board of Commissioners	deferred 2 weeks	Pass

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 2 & 6

CO - Change Order No. 1 to Contract No. 1063826 for Fair Oaks Road Water Main Replacement: for use by the Department of Watershed Management (DWM). Awarded to Layne Inliner, LLC. CONTRACT TERM EXTENSION ONLY.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on June 28, 2017 for an amount not to exceed \$2,415,770.10. This contract consists of removing and replacing approximately 4,400 linear feet of newly installed (out of service) 8 inch ductile iron on Fair Oaks Road. This request is to extend the contract term to allow for full performance time of 180 days for project completion.

RECOMMENDATION:

Recommend approval of Change Order No. 1 to extend the contract expiration date to December 31, 2018 with:

Layne Inliner, LLC, 2090 Tucker Industrial Road, Suite A1, Tucker, GA 30084

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. LSBE Participation: 20%
2. Contract Effective Date: July 21, 2017
3. Contract Expiration Date: December 31, 2017
4. Amount Spent To Date: \$0.00
5. Funding: 2011 Bond and Renewal Extension
Line No. 42 (DWM)