



Legislation Details (With Text)

File #: 2019-4406 **Version:** 2 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 10/2/2019 **In control:** Board of Commissioners

On agenda: 11/12/2019 **Final action:** 11/12/2019

Title: Commission District(s): 3 & 7
CO - Change Order No. 7 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures, and the construction of new structures. This request is to increase the funding to allow for completion of five (5) proposed design and construction changes. Awarded to Archer Western Construction, LLC. Amount Not To Exceed \$271,526.74.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request, 3. Supporting Documentation for Design Changes

Date	Ver.	Action By	Action	Result
11/12/2019	2	Board of Commissioners	approved	Pass
11/5/2019	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2019	2	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 3 & 7

CO - Change Order No. 7 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures, and the construction of new structures. This request is to increase the funding to allow for completion of five (5) proposed design and construction changes. Awarded to Archer Western Construction, LLC. Amount Not To Exceed \$271,526.74.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on June 9, 2015 for an amount not to exceed \$187,869,380.00. On November 13, 2018, the BOC approved Change Order No. 1 to increase the contract term to December 31, 2020 and funding by an amount not to exceed \$350,797.46; Change Order No. 2 to increase funding by an amount not to exceed \$599,549.04; and Change Order No. 3 to increase the contract time by 90 days. On April 23, 2019, the BOC approved Change Order No. 4 to increase the contract time by 120 days and funding by an amount not to

exceed \$1,650,000.00; Change Order No. 5 to increase funding by an amount not to exceed \$465,000.00; and Change Order No. 6 to increase funding by an amount not to exceed \$106,519.11. This contract consists of blasting and clearing of rock; construction of a retaining wall; demolition of existing tankage and equipment; construction of the new headwork, biological reactors, membrane bio-reactors (MBR), chemical storage and feed facilities; and modifications to the chlorine contact basin, sludge dewatering, sludge holding tank, and odor control units. In an effort to mitigate costs, one hundred and fifty-nine (159) field orders have been executed to date. This request is to increase the funding to allow for completion of five (5) proposed design and construction changes.

RECOMMENDATION:

Recommend approval of Change Order No. 7 with:

Archer Western Construction, LLC, 2410 Paces Ferry Road, Suite 600, Atlanta, GA 30339

Amount Not To Exceed: \$271,526.74

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--|
| 1. LSBE Participation: | 15.14% |
| 2. Contract Effective Date: | August 5, 2015 |
| 3. Contract Expiration Date: | December 31, 2020 |
| 4. Amount Spent To Date: | \$124,180,803.07 |
| 5. Funding: | Renewal and Extension Bond - CIP Line No. 52 (DWM) |