



Legislation Details (With Text)

File #: 2023-0639 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 5/18/2023 **In control:** Board of Commissioners

On agenda: 6/27/2023 **Final action:** 6/27/2023

Title: Commission District(s): 5 & 7
CO - Change Order No. 1 to Contract No. 1294284 Bridge Rehabilitation Project on Park Drive: for use by Public Works - Roads and Drainage (R&D). This contract consists of rebuilding and rehabilitation of the bridge on Park Drive. This request seeks to revise the scope of work and to increase the contract funds and term through September 30, 2024. Awarded to E & D Contracting Services, Inc. Amount Not To Exceed \$500,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request Form

Date	Ver.	Action By	Action	Result
6/27/2023	1	Board of Commissioners	approved	Pass
6/26/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/20/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 5 & 7

CO - Change Order No. 1 to Contract No. 1294284 Bridge Rehabilitation Project on Park Drive: for use by Public Works - Roads and Drainage (R&D). This contract consists of rebuilding and rehabilitation of the bridge on Park Drive. This request seeks to revise the scope of work and to increase the contract funds and term through September 30, 2024. Awarded to E & D Contracting Services, Inc. Amount Not To Exceed \$500,000.00.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on June 14, 2022, for an amount not to exceed \$207,600.25. This contract consists of rebuilding and rehabilitation of the bridge on Park Drive. Due to the condition of the bridge being more damaged than initially thought, sections of the bridge substructure will have to be redesigned and rehabilitation will require additional time and money to complete. This request seeks to revise the scope of work and to increase the contract funds and term through September 30, 2024.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

E & D Contracting Services, Inc., 2001 Mills B. Lane Boulevard, Savannah, GA 31405

Amount Not To Exceed: \$500,000.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. LSBE Participation: | 20% |
| 2. Contract Effective Date: | September 19, 2022 |
| 3. Contract Expiration Date: | September 18, 2023 |
| 4. Amount Spent to Date: | \$115,124.45 |
| 5. Funding: | Stormwater Management - Operating (R&D) |