



## Legislation Details (With Text)

**File #:** 2024-0495    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 4/1/2024    **In control:** Board of Commissioners

**On agenda:** 4/23/2024    **Final action:** 4/23/2024

**Title:** Commission District(s): ALL  
CO - Change Order No. 1 to Contract No. 1350952 DeKalb Industrial Way at Milscott Drive Traffic Signal (270 days): for use by Public Works-Transportation. This contract consists of the installation of a traffic signal on DeKalb Industrial Way at Milscott Drive. This request seeks to increase the contract term through December 31, 2024. Awarded to Brooks Berry Haynie & Associates. CONTRACT TERM INCREASE ONLY.

**Indexes:**

**Attachments:** 1. Agenda Notes - 2024-0495, 2. UD CO Request - 2024-0495

Date	Ver.	Action By	Action	Result
4/23/2024	1	Board of Commissioners	approved	Pass
4/16/2024	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
4/16/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** ALL

CO - Change Order No. 1 to Contract No. 1350952 DeKalb Industrial Way at Milscott Drive Traffic Signal (270 days): for use by Public Works-Transportation. This contract consists of the installation of a traffic signal on DeKalb Industrial Way at Milscott Drive. This request seeks to increase the contract term through December 31, 2024. Awarded to Brooks Berry Haynie & Associates. CONTRACT TERM INCREASE ONLY.

**Information Contact:** Michelle Butler, Chief Procurement Officer

**Phone Number:** (404) 687-3581

**PURPOSE:**

Awarded by the BOC on September 26, 2023, for an amount not to exceed \$353,635.75. This contract consists of the installation of a traffic signal on DeKalb Industrial Way at Milscott Drive. Roadway striping and minor sidewalk work is included. This request seeks to increase the contract term through December 31, 2024. This increase will allow additional time to complete the project due to a water main replacement project, currently active in the same location, that is negatively impacting the contractor’s schedule.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

Brooks Berry & Haynie Associates, Inc., 600 Discovery Place, Mableton, GA 30126

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                    |
|------------------------------|--------------------|
| 1. LSBE Participation:       | 9.2%               |
| 2. Contract Effective Date:  | January 24, 2024   |
| 3. Contract Expiration Date: | June 30, 2024      |
| 4. Amount Spent To Date:     | \$0.00             |
| 5. Funding:                  | SPLOST Category 1H |