



Legislation Details (With Text)

File #: 2024-0283 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 2/14/2024 **In control:** PWI-Public Works & Infrastructure Committee

On agenda: 3/19/2024 **Final action:** 3/26/2024

Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1323051 SPLOST Phase II Resurfacing Project (Area A) (365 Days): for use by Public Works - Roads and Drainage (R&D). This contract consists of providing SPLOST (Phase II - Area A) road resurfacing to various roads located in DeKalb County. This request seeks to increase the contract term through August 31, 2024. Awarded to E.R. Snell Contractor, Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
3/26/2024	1	Board of Commissioners	approved	Pass
3/19/2024	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/19/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1323051 SPLOST Phase II Resurfacing Project (Area A) (365 Days): for use by Public Works - Roads and Drainage (R&D). This contract consists of providing SPLOST (Phase II - Area A) road resurfacing to various roads located in DeKalb County. This request seeks to increase the contract term through August 31, 2024. Awarded to E.R. Snell Contractor, Inc. CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle Butler, Chief Procurement Officer

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on March 14, 2023, for an amount not to exceed \$22,483,778.80. This contract consists of providing SPLOST (Phase II - Area A) road resurfacing to various roads located in DeKalb County. This request seeks to increase the contract term through August 31, 2024, with no additional funding. Performance has been impacted by weather delays.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

E.R. Snell Contractor, Inc., 1785 Oak Drive, Snellville, GA 30078

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|---------------------------------------|----------------|
| 1. LSBE Participation: | 20% |
| 2. Contract Effective Date: | April 28, 2023 |
| 3. Contract Expiration Date: | June 14, 2024 |
| 4. Amount Spent on Previous Contract: | \$4,435,125.45 |
| 5. Funding: | SPLOST (R&D) |