



Legislation Details (With Text)

File #: 2021-2026 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 1/8/2021 **In control:** Board of Commissioners

On agenda: 2/9/2021 **Final action:**

Title: Commission District(s): ALL
CO - Change Order No. 8 to Contract No.: 14-902868 for Engineering and Design Services for Public Works Transportation and Infrastructure Improvements: for use by the Department of Public Works - Transportation. This contract consists of the design and construction of various roadway projects. Awarded to Kimley-Horn and Associates, Inc. Amount Not To Exceed \$1,100,000.00.

Indexes:

Attachments: 1. Agenda Notes CO #8, 2. CO Request, 3. SPLOST PIP

Date	Ver.	Action By	Action	Result
2/9/2021	1	Board of Commissioners		
2/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
2/2/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 8 to Contract No.: 14-902868 for Engineering and Design Services for Public Works Transportation and Infrastructure Improvements: for use by the Department of Public Works - Transportation. This contract consists of the design and construction of various roadway projects. Awarded to Kimley-Horn and Associates, Inc. Amount Not To Exceed \$1,100,000.00.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on June 10, 2014 to seven (7) vendors for a total amount not to exceed \$3,500,000.00. On October 27, 2014, Change Order No. 1 was approved to revise the payment, termination and indemnification provisions. On April 12, 2016, the BOC approved Change Order No. 2 to increase each contract by \$300,000.00 for a total amount not to exceed \$2,100,000.00. On October 11, 2016, the BOC approved Change Order No. 3 to increase each contract by \$300,000.00 for a total amount not to exceed \$2,100,000.00. On January 9, 2018, the BOC approved Change Order No. 4 to increase each contract by \$500,000.00 for a total amount not to exceed \$3,500,000.00. On October 22, 2019, the BOC approved Change Order No. 5 to extend the contracts' terms through June 30, 2020 to allow for new project assignments to continue. On May 12, 2020, the BOC approved Change Order No. 6 to extend each contract term to December 31, 2020. On December 15,

2020, the BOC approved Change Order No. 7 to extend the term of two (2) contracts for one (1) year to allow for the completion of assignments that are currently in process (Kimley-Horn (Contract No. 14-902868) and STV (Contract No. 974698)). These contracts consist of design and construction of various projects including, but not limited to, intersection improvements, sidewalks improvements, roadway improvements, streetscapes, localized drainage projects, traffic signalization projects, bridge replacements and infrastructure improvements. This request is to increase the amount of one (1) contract to provide funding for the completion of work for two projects that are currently in progress (Glenwood Road Sidewalks Phase 3 (Columbia Drive to Covington Highway (SPLOST)) and Glen Emerald Park Dam Repair).

RECOMMENDATION:

Recommend approval of Change Order No. 8 to increase the contract amount with:

Kimley-Horn and Associates, Inc., 11720 Amber Park Drive, Suite 600, Alpharetta, GA 30009

Amount Not To Exceed: \$1,100,000.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--|
| 1. LSBE Participation: | 22% |
| 2. Contract Effective Date: | July 24, 2014 |
| 3. Contract Expiration Date: | December 31, 2021 |
| 4. Amount Spent to Date: | \$6,674,247.40 |
| 5. Funding: | GDOT, HOST, Storm Water Utility, SPLOST (Category 1C Pedestrian Improvements - \$278,248.00) |