



Legislation Details (With Text)

File #: 2023-1332 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 10/13/2023 **In control:** Board of Commissioners

On agenda: 11/8/2023 **Final action:** 11/8/2023

Title: Commission District(s): All
CO - Change Order No. 3 to Contract No. 1263589 SPLOST Phase II Road Resurfacing Projects - Area B (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling, and resurfacing of County Roads. This request is to increase the contract term through August 31, 2024. Awarded to HEH Paving, Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. SPLOST Change Order Request Form

Date	Ver.	Action By	Action	Result
11/8/2023	1	Board of Commissioners	approved	Pass
11/6/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/26/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 3 to Contract No. 1263589 SPLOST Phase II Road Resurfacing Projects - Area B (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling, and resurfacing of County Roads. This request is to increase the contract term through August 31, 2024. Awarded to HEH Paving, Inc. CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on September 28, 2021 for an amount not to exceed \$12,087,102.82. On September 27, 2022, the BOC approved Change Order No. 1 for an amount not to exceed \$2,051,888.86 to cover increases in costs of labor and materials. On March 14, 2023, the BOC approved Change Order No. 2 to increase the scope of work, contract term, and contract funds for an amount not to exceed \$966,056.76. This contract consists of patching, milling, and resurfacing of County Roads. There have continued to be weather delays affecting the Contractor’s performance time. As a result, this request seeks to increase the contract term through August 31, 2024.

RECOMMENDATION:

Recommend approval of Change Order No. 3 with:

HEH Paving, Inc., 3384 Almand Road, Atlanta, GA 30316

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. LSBE Participation: 16.0001%
2. Contract Effective Date: March 28, 2022
3. Contract Expiration Date: December 31, 2023
4. Amount Spent to Date: \$9,849,332.85
5. Funding: SPLOST Category 1M, Transportation Projects (District 5)
SPLOST Category 1A, Road Resurfacing