



Legislation Details (With Text)

File #: 2017-1067 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 9/28/2017 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 11/14/2017 **Final action:** 11/14/2017
Title: Commission District(s): 3
CO - Change Order No. 1 to Contract No. 1040815 for Key Road and Constitution Road Bridge Rehabilitation, PI0012613: for use by Public Works - Transportation. Awarded to Georgia Bridge and Concrete, LLC. Contract Term Extension Only.

Indexes:

Attachments: 1. Agenda Notes, 2. User Dept. Request Form Key Constitution Road Bridge Rehab Change Order to Extend Time 092817 for ITB 16-100693

| Date | Ver. | Action By | Action | Result |
|------------|------|---|---------------------------|--------|
| 11/14/2017 | 1 | Board of Commissioners | | |
| 11/9/2017 | 1 | PWI-Public Works & Infrastructure Committee | recommended for approval. | Pass |
| 11/7/2017 | 1 | Board of Commissioners | deferred 2 weeks | Pass |

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 3

CO - Change Order No. 1 to Contract No. 1040815 for Key Road and Constitution Road Bridge Rehabilitation, PI0012613: for use by Public Works - Transportation. Awarded to Georgia Bridge and Concrete, LLC. Contract Term Extension Only.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on November 7, 2016 for an amount not to exceed \$1,916,333.00. This contract consists of project upgrades including the rehabilitation of the bridge deck and substructure repairs. This request is to extend the contract term to temporarily remove the existing water main on the Key Road Bridge. Removal of an additional water main from Bouldercrest Road will prevent the interruption of the source of water for the adjacent City of Atlanta wastewater treatment plant.

RECOMMENDATION:

Recommend approval of Change Order No. 1 to extend the contract term to March 31, 2018 with:

Georgia Bridge and Concrete, LLC, 4635 North Royal Atlanta Drive, Tucker, GA 30084

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. DBE Participation: 9%
2. Contract Effective Date: November 7, 2016
3. Contract Expiration Date: December 31, 2017
4. Amount Spent To Date: \$1,765,791.00
5. Funding: GDOT and HOST (Homestead Option Sales Tax)
(Transportation)