



Legislation Details (With Text)

File #: 2023-1469 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 11/13/2023 **In control:** PWI-Public Works & Infrastructure Committee

On agenda: 12/5/2023 **Final action:**

Title: Commission District(s): All
 CO - Change Order No. 2 to Contract No. 1258006 Stormwater Master Plan: for use by Public Works - Roads and Drainage (R&D). This contract consists of providing stormwater master planning services for DeKalb County. This request seeks to ratify a previously provided six (6) month contract term increase and increase the contract funds, scope of services and term through December 31, 2024. Awarded to Arcadis US, Inc. Amount Not To Exceed: 714,760.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
12/12/2023	1	Board of Commissioners	approved	Pass
12/5/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/5/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to Contract No. 1258006 Stormwater Master Plan: for use by Public Works - Roads and Drainage (R&D). This contract consists of providing stormwater master planning services for DeKalb County. This request seeks to ratify a previously provided six (6) month contract term increase and increase the contract funds, scope of services and term through December 31, 2024. Awarded to Arcadis US, Inc. Amount Not To Exceed: 714,760.00.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on June 22, 2021, for an amount not to exceed \$572,180.00. On December 13, 2022, the BOC approved Change Order No. 1 to increase the contract term through July 31, 2023. This contract consists of providing stormwater master planning services for DeKalb County. This request seeks to ratify a previously provided six (6) month contract term increase and increase the contract funds, scope of services and term through December 31, 2024. The increase in contract term will allow the contractor time to complete all necessary requirements and the additional set of tasks being added to the contract.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Arcadis US, Inc., 2839 Paces Ferry Road, Suite 900, Atlanta, Georgia, 30339

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------------------------|
| 1. Contract Effective Date: | December 27, 2021 |
| 2. Contract Expiration Date: | January 31, 2024 |
| 3. Amount spent to date: | \$323,143.50 |
| 4. Funding: | Stormwater Management Operating (R&D) |