



Legislation Details (With Text)

**File #:** 2021-3219    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 10/7/2021    **In control:** Board of Commissioners

**On agenda:** 11/9/2021    **Final action:**

**Title:** Commission District(s): 4  
CO - Change Order No. 2 to Contract No. 1171444 for Road Widening, Sidewalks, Bike Lanes (Rockbridge Road - Allgood to Rowland Road) - PI#s 008121/0012789: for use by Public Works - Transportation. This contract consists of the widening of Rockbridge Road from Allgood to Rowland Road to allow for the construction of sidewalks and bike lanes. Awarded to E. R. Snell Contractor, Inc. CONTRACT TERM EXTENSION ONLY.

**Indexes:**

**Attachments:** 1. Agenda Notes for 2021-3219, 2. UD Change Order Request - Rockbridge Road ER Snell Term Extension

Date	Ver.	Action By	Action	Result
11/9/2021	1	Board of Commissioners		
11/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/2/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): 4**

CO - Change Order No. 2 to Contract No. 1171444 for Road Widening, Sidewalks, Bike Lanes (Rockbridge Road - Allgood to Rowland Road) - PI#s 008121/0012789: for use by Public Works - Transportation. This contract consists of the widening of Rockbridge Road from Allgood to Rowland Road to allow for the construction of sidewalks and bike lanes. Awarded to E. R. Snell Contractor, Inc. CONTRACT TERM EXTENSION ONLY.

**Information Contact:** Cathryn G. Horner, Chief Procurement Officer

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on July 23, 2019 for an amount not to exceed \$3,223,197.45. On March 9, 2021, the BOC approved Change Order No. 1 adding funds for an amount not to exceed \$26,174.72 for the lowering of two (2) sanitary sewer laterals that are in conflict with the proposed drain system and to extend the contract term. This request is to extend the contract term for an additional six (6) months due to utility relocation delays that are having a negative impact on the contractor's schedule.

**RECOMMENDATION:**

Recommend approval of Change Order No. 2 through June 30, 2022 with:

E. R. Snell Contractor, Inc., 1785 Oak Road, Snellville, GA 30078

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |   |
|------------------------------|---|
| 1. DBE Participation:        | 14% - PI 008121/ 14% - PI 0012789   |
| 2. Contract Effective Date:  | July 23, 2019   |
| 3. Contract Expiration Date: | December 31, 2021   |
| 4. Amount Spent To Date:     | \$2,699,062.20  |
| 5. Funding:                  | SPLOST (Category 1B-State/Federal Match)<br>GDOT<br>DWM (Renewal & Extension) |