



## Legislation Details (With Text)

**File #:** 2019-4310    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 9/16/2019    **In control:** Board of Commissioners

**On agenda:** 10/8/2019    **Final action:**

**Title:** Commission District(s): ALL  
CO - Change Order No. 3 to Contract Nos.: 1038377 and 1038378 for Storm Drainage Infrastructure System Construction for Public Works Stormwater Projects (Multi-Year Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A&S Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To Exceed: \$2,900,000.00.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
10/8/2019	1	Board of Commissioners		
10/1/2019	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/1/2019	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** ALL

CO - Change Order No. 3 to Contract Nos.: 1038377 and 1038378 for Storm Drainage Infrastructure System Construction for Public Works Stormwater Projects (Multi-Year Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A&S Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To Exceed: \$2,900,000.00.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on November 7, 2016 for a total amount not to exceed \$2,396,538.00. On April 10, 2018, the BOC approved Change Order No. 1 to extend the term of the contracts to December 31, 2019 and increased the contracts for an amount not to exceed \$2,400,000.00. On June 11, 2019, the BOC approved Change Order No. 2 to increase the contracts for an amount not to exceed \$3,400,000.00. This request is for additional funds to complete the growing backlog of stormwater infrastructure projects and to extend the contracts through December 31, 2020.

**RECOMMENDATION:**

Recommend approval of Change Order No. 3 with:

A&S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

Note: LSBE Participation: 20%

Amount Not To Exceed: \$2,030,000.00

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337

Note: LSBE Participation: 20%

Amount Not To Exceed: \$870,000.00

Total Amount Not To Exceed: \$2,900,000.00

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |   |
|------------------------------|---|
| 1. Contract Effective Date:  | November 7, 2016                          |
| 2. Contract Expiration Date: | December 31, 2019                         |
| 3. Amount Spent To Date:     | \$4,765,101.57                            |
| 4. Funding:                  | Stormwater Administration Operating (R&D) |