



Legislation Details (With Text)

File #: 2021-2696 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 6/3/2021 **In control:** Board of Commissioners

On agenda: 6/22/2021 **Final action:** 6/22/2021

Title: Commission District(s): All
 CO - Change Order No. 4 to Contract Nos.: 1039248, 1039255, 1039257, 1039275 and 1039279 for Professional Engineering and Design Services for Public Works Project (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of the provision of professional engineering and design services for localized drainage repair, stormwater improvement, bridge repair and other related civil engineering projects. Awarded to Atlas Technical Consultants, LLC, Arcadis U.S., Inc., Corporate Environmental Risk Management, Wood Environment & Infrastructure Solutions, Inc. and AECOM. Total Amount Not To Exceed: \$500,000.00.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
6/22/2021	1	Board of Commissioners		
6/15/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/15/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 4 to Contract Nos.: 1039248, 1039255, 1039257, 1039275 and 1039279 for Professional Engineering and Design Services for Public Works Project (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of the provision of professional engineering and design services for localized drainage repair, stormwater improvement, bridge repair and other related civil engineering projects. Awarded to Atlas Technical Consultants, LLC, Arcadis U.S., Inc., Corporate Environmental Risk Management, Wood Environment & Infrastructure Solutions, Inc. and AECOM. Total Amount Not To Exceed: \$500,000.00.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on September 13, 2016 for an amount not to exceed \$3,000,000.00. On September 24, 2019, the BOC approved Change Order No. 1 to extend the term of the contract to December 31, 2020. On April 14, 2020, the BOC approved Change Order No. 2 for additional funds to comply with the State of

Georgia's new Category 1 dam ownership requirement. On December 8, 2020, the BOC approved Change Order No. 3 to extend the term of the contract to June 30, 2021. These contracts consist of the provision of professional engineering and design services for localized drainage repair, stormwater improvement, bridge repair and other related civil engineering projects. This request is to extend the term of each of the contracts to December 31, 2021 and to add additional funding to the AECOM contract in order to continue inspections, reporting, engineering and design for dams, bridges and roads for a growing backlog of Stormwater Projects, and to continue working on the backlog of Stormwater projects.

RECOMMENDATION:

Recommend approval of Change Order No. 4 with:

Atlas Technical Consultants, LLC, 2450 Commerce Avenue, Suite 100, Duluth, GA 30096

Note: LSBE Participation: 45%

Arcadis U.S., Inc., 2410 Paces Ferry Road, Suite 400, Atlanta, Ga 30339

Note: LSBE Participation: 25%

Corporate Environmental Risk Management, 1990 Lakeside Pkwy, Suite 300, Tucker, GA 30084 Note: LSBE Participation: 30%

Wood Environment & Infrastructure Solutions, Inc., 1105 Lakewood Pkwy # 300, Alpharetta, GA 30009

Note: LSBE Participation: 23%

AECOM, 400 Northpark Town Center, 1000 Abernathy Road NW, Suite 900, Atlanta, GA 30328

Note: LSBE Participation: 20%

Total Amount Not To Exceed: \$500,000.00

and authorize the Chief Executive Officer to execute the change orders and all associated documents

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------------|
| 1. Contract Effective Date: | September 13, 2016 |
| 2. Contract Expiration Date: | June 30, 2021 |
| 3. Amount Spent to Date: | \$2,089,231.44 |
| 4. Funding: | General - Operating (R&D) |