



Legislation Details (With Text)

File #: 2017-0556 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/5/2017 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 11/14/2017 **Final action:** 11/14/2017
Title: Commission District(s): All
CO - Change Order No. 3 to Contract No. 14-902882 for Professional Engineering Services: for use by the Department of Watershed Management (DWM). Awarded to McGee Partners, Inc. (acquired by VHB, Inc.). CONTRACT TIME AND TERM EXTENSION ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request No. 3

Date	Ver.	Action By	Action	Result
11/14/2017	1	Board of Commissioners		
11/9/2017	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/7/2017	1	Board of Commissioners	deferred 2 weeks	Pass

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 3 to Contract No. 14-902882 for Professional Engineering Services: for use by the Department of Watershed Management (DWM). Awarded to McGee Partners, Inc. (acquired by VHB, Inc.). CONTRACT TIME AND TERM EXTENSION ONLY.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on August 12, 2014 for an amount not to exceed \$955,290.00. On October 11, 2016, the BOC approved Change Order No. 1 for a non-compensatory extension of time and term. On January 24, 2017, the BOC approved Change Order No. 2 to increase the contract for an amount not to exceed by \$98,900.00. This contract consists of the provision of engineering services, construction administration, construction management and design services for the Capital Improvement Program (CIP) projects. This request is for an additional 365 days of performance time and extend the contract term to allow for the completion of work associated with the ongoing water line installation of the Waterline Replacement Group 3 (Fairoaks Road) contract.

RECOMMENDATION:

Recommend approval of Change Order No. 3 to extend the contract time by 365 days and the contract term to December 31, 2018 with:

McGee Partners, Inc., 13 Corporate Boulevard, N.E., Suite 200, Atlanta, GA 30329

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. LSBE Participation: 68%
2. Contract Effective Date: September 22, 2014
3. Contract Expiration Date: December 31, 2017
4. Amount Spent To Date: \$552,847.50
5. Funding: 2011 Bond and Renewal & Extension, CIP Line No. 82
(DWM)