



Legislation Details (With Text)

File #: 2020-0898 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 8/4/2020 **In control:** Board of Commissioners

On agenda: 8/25/2020 **Final action:**

Title: Commission District(s): 3 & 7
 CO - Change Order No. 3 to Contract No. 13-902684 Construction Management (CM) Services for Snapfinger Creek Advanced Wastewater Treatment Plant Expansion - Phase II: for use by the Department of Watershed Management (DWM). This contract consists of providing construction management services for the Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase II. This request is to increase funding and extend the contract term through June 30, 2022. Awarded to Tetra Tech, Inc. Amount Not To Exceed \$9,162,850.00

Indexes:

Attachments: 1. Agenda Notes - Walk On 8.3.2020, 2. UD CO Request No. 3 (Tetra Tech) - fully executed 8.3.2020, 3. UD CO Request No. 3 Background Info (Tetra Tech)

Date	Ver.	Action By	Action	Result
8/25/2020	1	Board of Commissioners	approved	Pass
8/18/2020	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
8/11/2020	1	Board of Commissioners	deferred to the next meeting	Pass
8/4/2020	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
8/4/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 3 & 7

CO - Change Order No. 3 to Contract No. 13-902684 Construction Management (CM) Services for Snapfinger Creek Advanced Wastewater Treatment Plant Expansion - Phase II: for use by the Department of Watershed Management (DWM). This contract consists of providing construction management services for the Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase II. This request is to increase funding and extend the contract term through June 30, 2022. Awarded to Tetra Tech, Inc. Amount Not To Exceed \$9,162,850.00

Information Contact: Cathryn G. Horner, Interim Director

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on July 16, 2013 for an amount not to exceed \$10,278,218.00. On December 13, 2016, the BOC approved Change Order No. 1 to increase the contract term to December 31, 2021 and funding by an amount not to exceed \$7,221,351.53. On December 17, 2019, the BOC approved Change Order No. 2

authorizing overtime work up to an estimated \$448,000.00 using existing contract funds. This contract consists of the provision of various construction management services, to include pre-construction services; construction inspection and other field services; progress meetings; contractor submittal review; construction safety plan reviews; construction change order reviews and final inspections; and project close out. This request, to increase the contract term and funding, will provide for the continuation of construction management services in furtherance of needed modifications to one of the County's wastewater treatment plants.

RECOMMENDATION:

Recommend approval of Change Order No. 3 with:

Tetra Tech, Inc., 1899 Powers Ferry Road, Suite 400, Atlanta, GA 30339

Amount Not To Exceed \$9,162,850.00.

and authorize the Chief Executive Office to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. LSBE Participation: | 33% |
| 2. Contract Effective Date: | August 7, 2013 |
| 3. Contract Expiration Date: | December 31, 2021 |
| 4. Amount Spent To Date: | \$16,036,154.82 |
| 5. Funding: | Renewal & Extension
CIP Line Item No. 51 (DWM) |