



Legislation Details (With Text)

File #: 2024-0498 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 4/2/2024 **In control:** Board of Commissioners

On agenda: 4/23/2024 **Final action:**

Title: Commission District(s): ALL
 CO - Change Order No. 1 to Contract No. 1360341 Briarcliff Road Rectangular Rapid Flashing Beacon Crosswalks: for use by Public Works-Transportation (Transportation). This contract consists of the installation of two new crosswalks with rectangular rapid flashing beacons on Briarcliff Road. This request seeks to increase the contract term through September 30, 2024. Awarded to DAF Concrete Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes 2024-0498, 2. UD Change Order Request - 2024-0498

Date	Ver.	Action By	Action	Result
4/23/2024	1	Board of Commissioners	approved	Pass
4/16/2024	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
4/16/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No. 1360341 Briarcliff Road Rectangular Rapid Flashing Beacon Crosswalks: for use by Public Works-Transportation (Transportation). This contract consists of the installation of two new crosswalks with rectangular rapid flashing beacons on Briarcliff Road. This request seeks to increase the contract term through September 30, 2024. Awarded to DAF Concrete Inc. CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle Butler, Chief Procurement Officer

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on December 12, 2023, for an amount not to exceed \$180,808.00. This contract consists of the installation of two new crosswalks with rectangular rapid flashing beacons on Briarcliff Road (SR-42). This request seeks to increase the contract term through September 30, 2024. The increase is required to allow time to complete the project within 120 days from issuance of the Notice-To-Proceed.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

DAF Concrete Inc., 9160 Turner Road, Jonesboro, GA 30236

Amount Not To Exceed: \$180,808.00

and authorize the Chief Executive Officer to execute the contract and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---------------------------------------|
| 1. LSBE Participation: | LSBE-MSA Firm |
| 2. Contract Effective Date: | April 2, 2024 |
| 3. Contract Expiration Date: | June 30, 2024 |
| 4. Amount Spent To Date: | \$0.00 |
| 5. Funding: | SPLOST (Category 1D) (Transportation) |