



Legislation Details (With Text)

**File #:** 2022-2304    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 10/3/2022    **In control:** PWI-Public Works & Infrastructure Committee

**On agenda:** 10/18/2022    **Final action:**

**Title:** Commission District(s): ALL  
CO - Change Order No. 10 to Contract No. 14-902868 for Engineering and Design Services: for use by Public Works-Transportation and Infrastructure Projects. This contract consists of design and construction of various highway projects for the County. Awarded to Kimley-Horn and associates, Inc. CONTRACT TERM EXTENSION ONLY.

**Indexes:**

**Attachments:** 1. Agenda Notes 2022-2304, 2. UD - KHA Time Extension Request to Purchasing 2022

Date	Ver.	Action By	Action	Result
10/25/2022	1	Board of Commissioners		
10/18/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): ALL**

CO - Change Order No. 10 to Contract No. 14-902868 for Engineering and Design Services: for use by Public Works-Transportation and Infrastructure Projects. This contract consists of design and construction of various highway projects for the County. Awarded to Kimley-Horn and associates, Inc. CONTRACT TERM EXTENSION ONLY.

**Information Contact:** Michelle Butler, Procurement Manager

**Phone Number:** (404) 687-3581

**PURPOSE:**

Awarded by the BOC on June 10, 2014 to seven (7) vendors for a total amount not to exceed \$3,500,000.00. On October 27, 2014, Change Order No. 1 was approved to revise the payment, termination and indemnification provisions. On April 12, 2016, the BOC approved Change Order No. 2 to increase each contract by \$300,000.00 for a total amount not to exceed \$2,100,000.00. On October 11, 2016, the BOC approved Change Order No. 3 to increase each contract by \$300,000.00 for a total amount not to exceed \$2,100,000.00. On January 9, 2018, the BOC approved Change Order No. 4 to increase each contract by \$500,000.00 for a total amount not to exceed \$3,500,000.00. On October 22, 2019, the BOC approved Change Order No. 5 to extend the contracts' terms through June 30, 2020 to allow for new project assignments to continue. On May 12, 2020, the BOC approved Change Order No. 6 to extend each contract term to December 31, 2020. On December 15, 2020, the BOC approved Change Order No. 7 to extend the term of two (2) contracts for one (1) year to allow for the completion of assignments that are currently in process (Kimley-Horn (Contract No. 14-902868) and

STV (Contract No. 974698)). On February 9, 2021, the BOC approved Change Order 8 to increase the amount of Contract No. 14-902868 with Kimley-Horn and Associates, Inc. to provide funding for the completion of work for two projects that are currently in progress (Glenwood Road Sidewalks Phase 3 (Columbia Drive to Covington Highway (SPLOST)) and Glen Emerald Park Dam Repair) not to exceed \$1,100,000.00. On January 11, 2022, the BOC approved RA to extend the term of Contract 14-902868 with Kimley-Horn and Associates, Inc. to December 31, 2022 to allow for completion of already assigned projects. This request is to extend the term of Contract 14-902868 with Kimley-Horn and Associates, Inc. to December 31, 2023 for additional work related to projects they are currently completing.

**RECOMMENDATION:**

Recommend approval to Change Order No. 10 with:

Kimley-Horn and Associates, Inc., 11720 Amber Park Drive, Suite 600, Alpharetta, GA 30009

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |   |
|------------------------------|---|
| 1. LSBE Participation:       | 22%   |
| 2. Contract Effective Date:  | June 24, 2014   |
| 3. Contract Expiration Date: | December 31, 2022   |
| 4. Amount Spent To Date:     | \$2,676,370.81  |
| 5. Funding:                  | GDOT, HOST, Storm Water Utility, SPLOST<br>(Category 1C construction improvement) |