



Legislation Details (With Text)

File #: 2018-2613 **Version:** 2 **Name:**

Type: Resolution **Status:** Action

File created: 8/24/2018 **In control:** Board of Commissioners

On agenda: 10/23/2018 **Final action:** 10/23/2018

Title: Commission District(s): 4 & 7
CO - Change Order No. 2 to Contract No. 1060647 for Rockbridge Road Asbestos Cement Water Main Replacement (Multi-Year Contract): for use by the Department of Watershed Management (DWM). Consists of providing services to alleviate interruptions and multiple failures within the existing water distribution system by replacing the existing 6-inch Asbestos Cement water main with a new ductile iron pipe water main along Rockbridge Road. Awarded to Reeves Young, LLC. Amount Not To Exceed \$1,294,961.00

Indexes:

Attachments: 1. Agenda Notes, 2. 2018-2613 Change Order Order No. 2, 3. 2018-2613 Rockbridge Rd Map of Anticipated Work, 4. 2018-2613 Project Timeline Update

Date	Ver.	Action By	Action	Result
10/23/2018	2	Board of Commissioners	approved	Pass
10/16/2018	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/9/2018	2	Board of Commissioners	deferred for 2 weeks	Pass
10/2/2018	2	Committee of the Whole		

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 4 & 7

CO - Change Order No. 2 to Contract No. 1060647 for Rockbridge Road Asbestos Cement Water Main Replacement (Multi-Year Contract): for use by the Department of Watershed Management (DWM). Consists of providing services to alleviate interruptions and multiple failures within the existing water distribution system by replacing the existing 6-inch Asbestos Cement water main with a new ductile iron pipe water main along Rockbridge Road. Awarded to Reeves Young, LLC. Amount Not To Exceed \$1,294,961.00

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on October 11, 2016 for an amount not to exceed \$21,872,775. On November 14, 2017, the BOC approved Change Order No. 1 to extend the contract term to December 31, 2019. The completion of the water main replacement project for the segment between S. Stone Mountain Lithonia Road to S. Hairston Road requires additional milling and overlay for adequate roadway stabilization. This request is to increase the scope of work, performance time by 120 days, and funding to allow for roadway repairs.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Reeves Young, LLC, 45 Peachtree Industrial Blvd, NW, Ste. 200, Sugar Hill, GA 30518

Amount Not To Exceed: \$1,294,961.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. LSBE Participation: 20%
2. Mentor Protégé: HFJ Concrete
3. Contract Effective Date: August 3, 2017
4. Contract Expiration Date: December 31, 2019
5. Amount Spent To Date: \$15,816,195.50
6. Funding: SPLOST - \$1,000,000.00
Renewal & Extension - CIP Line No. 44 - \$294,961.00 (DWM)