



## Legislation Details (With Text)

**File #:** 2020-0482    **Version:** 2    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 4/29/2020    **In control:** Board of Commissioners

**On agenda:** 5/26/2020    **Final action:**

**Title:** Commission District(s): All  
CO - Change Order No. 1 to Contract No. 1048307 for Adjustment and Replacement of Manhole Rings, Covers and Valve Boxes (Annual Contract with 2 Options to Renew); for use by the Department of Watershed Management (DWM). Awarded to Metals and Materials Engineers, LLC. CONTRACT EXTENSION ONLY.

**Indexes:**

**Attachments:** 1. 2020-0482 Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
5/26/2020	2	Board of Commissioners	approved	Pass
5/19/2020	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
5/19/2020	2	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): All**

CO - Change Order No. 1 to Contract No. 1048307 for Adjustment and Replacement of Manhole Rings, Covers and Valve Boxes (Annual Contract with 2 Options to Renew); for use by the Department of Watershed Management (DWM). Awarded to Metals and Materials Engineers, LLC. CONTRACT EXTENSION ONLY.

**Information Contact:** Cathryn G. Horner, Interim Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on January 24, 2017 for an amount not to exceed \$1,936,000.00. On March 27, 2018, the BOC approved the 1st renewal option for an amount not to exceed \$1,470,900.00. On April 23, 2019, the BOC approved the 2nd renewal option for an amount not to exceed \$2,500,000.00. This contract consists of improving the roadways by bringing manholes up to DWM standards through adjustments, reinstallations, or replacements. This change order will permit the contractor the additional time to complete the work under this contract.

**RECOMMENDATION:**

Recommended approval of Change Order No. 1 through August 30, 2020 with:

Metals and Materials Engineers LLC, 2171 West Park Court, Suite 1, Stone Mountain, GA 30087

and authorize the Chief Executive Officer to execute the change order and all associated documents

**ADDITIONAL INFORMATION:**

1. LSBE Participation: 20.01%
2. Contract Effective Date: May 11, 2017
3. Contract Expiration Date: May 31, 2020
4. Amount Spent To Date: \$3,006,000.00  
\$1,936,000.00 Intial  
\$1,470,900.00 1<sup>st</sup> Renewal  
\$2,500,000.00 2<sup>nd</sup> Renewal
5. Funding: Extension - CIP Line Item No. 34 (DWM)