



## Legislation Details

---

**File #:** 2023-1205    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 9/20/2023    **In control:** Board of Commissioners

**On agenda:** 11/8/2023    **Final action:**

**Title:** Commission District(s): ALL  
CO - Change Order No. 1 to Contract No. 1272821 On Call Architect and Engineering and Design Services for Facilities Management (Multiyear Contract): for use by Department of Facilities Management (FM), Department of Watershed Management (DWM), and Fire Rescue (FR). This Contract Consists of Providing on Call Architect and Engineering Design Services for a Variety of Planning, Design, and Construction Projects. This Request Seeks to Increase Contract Funds to Allow for a SPLOST Police Evidence Storage Building Project Using New and Reallocated Funds. Awarded to Wood Environment & Infrastructure Solutions, Inc. dba WSP USA Environment & Infrastructure. Amount Not To Exceed: \$677,970.00.

**Indexes:**

**Attachments:** 1. Substitute 2023 11.14 Item 2023-1205, 2. 1205 UD CO 1 (substitute) signed, 3. 1205 Fee Outline rvsd 11.7.23 (Substitute) made by Law, 4. Agenda Notes 2023-1205, 5. UD Change Order Form - 2023-1205, 6. Wood Fee Outline - SPLOST Funding Police Evidence Storage

Date	Ver.	Action By	Action	Result
11/8/2023	1	Board of Commissioners	approved substitute	Pass
11/6/2023	1	OPS-County Operations Committee	recommended for approval.	Pass
10/26/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	