



## Legislation Details

---

**File #:** 2019-4414    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 10/4/2019    **In control:** Board of Commissioners  
**On agenda:** 10/22/2019    **Final action:**

**Title:** Commission District(s): All  
CO - Change Order No. 1 to Contract Nos.: 1128328 and 1128997 for Phase One SPLOST Road Resurfacing Project (365 Day Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of patching, milling, leveling and resurfacing of roads. This request is to extend both contracts term to February 7, 2020 and increase the contract amount of CPA 1128328 to allow for completion of 2018 LMIG Road Resurfacing. Awarded to Pittman Construction Company and C.W. Matthews Contracting Co., Inc. Amount Not To Exceed: \$1,596,388.76.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. Change Order Request for 1128997, 3. Change Order Request for 1128328

Date	Ver.	Action By	Action	Result
10/22/2019	1	Board of Commissioners		
10/15/2019	1	Committee of the Whole	Accepted to the BOC agenda – Preliminary	
10/15/2019	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass