



## Legislation Text

---

**File #:** 2019-4639, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** All

CO - Change Order No. 1 to Contract Nos.: 1013906 and 1013909 for Shotcrete and Restorative Services for Stormwater Projects (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of furnishing all labor, materials and equipment necessary to provide shotcrete and restorative services. Awarded to Coastal Gunitite Construction Company and Proshot Concrete, Inc. CONTRACT TERM EXTENSION ONLY.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on May 10, 2016 for a total amount not to exceed \$2,400,000.00. This request is to extend the contract terms to December 31, 2020 to enable continued construction of concrete walls, pipes and other shotcrete and restorative services for Public Works Stormwater Improvement Projects.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

Coastal Gunitite Construction Company, 16 Washington Street, Cambridge, MD 21613

Note: LSBE Participation: 20%

Proshot Concrete, Inc., 4158 Musgrove Drive, Florence, AL 35630

Note: LSBE Participation: 20%

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                              |
|------------------------------|------------------------------|
| 1. Contract Effective Date:  | May 10, 2016                 |
| 2. Contract Expiration Date: | December 31, 2019            |
| 3. Amount Spent To Date:     | \$912,913.80                 |
| 4. Funding:                  | Enterprise - Operating (R&D) |