



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Text

---

**File #:** 2020-0898, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** 3 & 7

CO - Change Order No. 3 to Contract No. 13-902684 Construction Management (CM) Services for Snapfinger Creek Advanced Wastewater Treatment Plant Expansion - Phase II: for use by the Department of Watershed Management (DWM). This contract consists of providing construction management services for the Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase II. This request is to increase funding and extend the contract term through June 30, 2022. Awarded to Tetra Tech, Inc. Amount Not To Exceed \$9,162,850.00

**Information Contact:** Cathryn G. Horner, Interim Director

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on July 16, 2013 for an amount not to exceed \$10,278,218.00. On December 13, 2016, the BOC approved Change Order No. 1 to increase the contract term to December 31, 2021 and funding by an amount not to exceed \$7,221,351.53. On December 17, 2019, the BOC approved Change Order No. 2 authorizing overtime work up to an estimated \$448,000.00 using existing contract funds. This contract consists of the provision of various construction management services, to include pre-construction services; construction inspection and other field services; progress meetings; contractor submittal review; construction safety plan reviews; construction change order reviews and final inspections; and project close out. This request, to increase the contract term and funding, will provide for the continuation of construction management services in furtherance of needed modifications to one of the County's wastewater treatment plants.

**RECOMMENDATION:**

Recommend approval of Change Order No. 3 with:

Tetra Tech, Inc., 1899 Powers Ferry Road, Suite 400, Atlanta, GA 30339

Amount Not To Exceed \$9,162,850.00.

and authorize the Chief Executive Office to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

1. LSBE Participation: 33%
2. Contract Effective Date: August 7, 2013

3. Contract Expiration Date: December 31, 2021  
4. Amount Spent To Date: \$16,036,154.82  
5. Funding: Renewal & Extension  
CIP Line Item No. 51 (DWM)