



Legislation Details

File #: 2017-1067 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 9/28/2017 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 11/14/2017 **Final action:** 11/14/2017
Title: Commission District(s): 3
CO - Change Order No. 1 to Contract No. 1040815 for Key Road and Constitution Road Bridge Rehabilitation, PI0012613: for use by Public Works - Transportation. Awarded to Georgia Bridge and Concrete, LLC. Contract Term Extension Only.
Indexes:
Attachments: 1. Agenda Notes, 2. User Dept. Request Form Key Constitution Road Bridge Rehab Change Order to Extend Time 092817 for ITB 16-100693

Date	Ver.	Action By	Action	Result
11/14/2017	1	Board of Commissioners		
11/9/2017	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/7/2017	1	Board of Commissioners	deferred 2 weeks	Pass