



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2020-0658, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 4 to Contract Nos.: 1139824 and 1139826 for Sidewalks and Roadways (Multiyear Contract): for use by Public Works - Transportation and Department of Recreation, Parks and Cultural Affairs (RPCA). These contracts consist of sidewalks, drainage improvements and minor road improvements. CHANGE IN SCOPE OF WORK ONLY. No Fiscal Impact to the County.

Information Contact: Cathryn G. Horner, Interim Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on July 24, 2018 for an amount not to exceed \$3,000,000.00. On August 27, 2019, the BOC approved Change Order No. 1 to add \$1,000,000 in additional SPLOST funding. On December 17, 2019, the BOC approved Change Order No. 2 to add funding in the amount of \$30,000.00 from District 2 Park Bond funds for a concrete slab for Frazier Rowe Park Pavilion to the SD&C contract (1139824). On March 31, 2020, the BOC approved Change Order No. 3 authorizing the addition of line items such as traffic control and grading required to complete the work. This request is to authorize the addition of line items such as rip rap, filter blankets, and drain basins (including concrete) that are necessary to complete projects but were not included in the original solicitation scope of work or pricing for the project.

RECOMMENDATION:

Recommend approval of Change Order No. 4 to the contracts with:

Autaco Development, 2099 Washington Road, East Point, GA 30344

Notes: 1. LSBE-MSA Firm

2. LSBE Participation: 20%

SD&C, Inc., 4773 Covington Highway, Decatur, GA 30035

Note: LSBE-DeKalb Firm

and authorize the Chief Executive Officer to execute the change orders and all associated documents

ADDITIONAL INFORMATION:

1. Contract Effective Date: July 24, 2018

2. Contract Expiration Date: December 31, 2021
3. Amount Spent to Date: \$1,768,553.00