



Legislation Details

File #: 2022-2103 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 8/22/2022 **In control:** Board of Commissioners
On agenda: 12/13/2022 **Final action:**
Title: Commission District(s): 2 and 6
CO - Change Order No. 1 to Contract No. 1272696 Reindeer Drive Water Main Replacement (Multiyear Contract): for use by the Department of Watershed Management (DWM). Consists of the removal of existing galvanize pipe and asbestos cement water mains; abandonment of a steel main; construction and installation of ductile iron pipe (DIP) watermains; and removal and replacement of fire hydrants. This request is to increase the scope of work, funding, and the contract term through June 30, 2024, to allow for completion of additional work. Awarded to GS Construction, Inc. Amount Not To Exceed: \$15,344,809.70.

Indexes:

Attachments: 1. Substitute 2022 12.13 Item 2022-2103, 2. 2022-2103 Agenda Notes, 3. 2022-2103 UD CO1 Request

Date	Ver.	Action By	Action	Result
12/13/2022	1	Board of Commissioners	approved substitute submitted from the floor	Pass
11/15/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval upon receipt of additional information	Pass
11/15/2022	1	Board of Commissioners	deferred to the next meeting	Pass
11/8/2022	1	Board of Commissioners	deferred to the next meeting	Pass
11/3/2022	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	Pass
11/1/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	