



Legislation Text

File #: 2019-3375, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 4 to Contract No. 15-902993 for Professional Services for Mapping of the Floodplain (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). This contract consists of the provision of engineering services to conduct flood studies and preparation of floodplain mapping. Awarded to Dewberry Consultants LLC. Recommend approval of the Consent to Assign to Dewberry Engineers Inc.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on June 12, 2012 for an amount not to exceed \$1,800,000.00. On March 10, 2015, the BOC approved Change Order No. 1 to extend the contract term to December 31, 2017. Consent to assignment was executed on May 28, 2015 to document the Contractor's name change from Dewberry & Davis LLC to Dewberry Consultants LLC. On November 15, 2016, the BOC approved Change Order No. 2 to extend the contract term, modify the scope of work to include additional floodplain locations and increase the contract amount by \$500,000.00. On November 13, 2018, the BOC approved Change Order No. 3 to extend the contract term to December 31, 2020 and increase the contract amount by \$750,000.00. During the term of the contract, Dewberry Consultants LLC merged with Dewberry Engineers Inc. This request is to transfer the remaining contract term and funds to Dewberry Engineers Inc.

RECOMMENDATION:

Recommend approval of Change Order No. 4 with:

Dewberry Engineers Inc., 8401 Arlington Boulevard, Fairfax, VA 22031

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|-------------------|
| 1. LSBE Participation: | 25% |
| 2. Contract Effective Date: | August 12, 2012 |
| 3. Contract Expiration Date: | December 31, 2020 |
| 4. Amount Spent To Date: | \$2,316,155.00 |
| 5. Funding: | Stormwater - R&D |