



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Details (With Text)

**File #:** 2018-2729    **Version:** 2    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 9/20/2018    **In control:** Board of Commissioners  
**On agenda:** 11/13/2018    **Final action:** 11/13/2018  
**Title:** Commission District(s): All  
CO - Change Order No. 3 to Contract No. 15-902993 for Professional Services for Mapping of the Floodplain (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). This contract consists of the provision of engineering services to conduct flood studies and preparation of floodplain mapping. Awarded to Dewberry Consultants, LLC. Amount Not To Exceed: \$750,000.00.

### Indexes:

**Attachments:** 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
11/13/2018	2	Board of Commissioners		
11/5/2018	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2018	2	Board of Commissioners	deferred to the next meeting	Pass

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒    **Department:** Purchasing & Contracting

### AGENDA ITEM:

**Commission District(s):** All

CO - Change Order No. 3 to Contract No. 15-902993 for Professional Services for Mapping of the Floodplain (Multiyear Contract): for use by Public Works - Roads and Drainage (R&D). This contract consists of the provision of engineering services to conduct flood studies and preparation of floodplain mapping. Awarded to Dewberry Consultants, LLC. Amount Not To Exceed: \$750,000.00.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

### PURPOSE:

Awarded by the BOC on June 12, 2012 for an amount not to exceed \$1,800,000.00. On March 10, 2015, the BOC approved Change Order No. 1 to extend the contract term to December 31, 2017. Consent to assignment was executed on May 28, 2015 to document the Contractor's name change. On November 15, 2016, the BOC approved Change Order No. 2 to extend the contract term, modify the scope of work to include additional floodplain locations and increase the contract amount by \$500,000.00. These services remain critical to the fulfillment of the Cooperative Technical Partnership Agreement with FEMA and the Georgia Environmental Protection Division which requires up-to-date floodplain analysis and mapping. This request is to increase the contract amount and extend the contract term December 31, 2020.

### RECOMMENDATION:

Recommend approval of Change Order No. 3 with:

Dewberry Consultants LLC, 8401 Arlington Boulevard, Fairfax, VA 22301

Amount Not To Exceed: \$750,000.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |   |
|------------------------------|---|
| 1. LSBE Participation:       | 25%                                     |
| 2. Contract Effective Date:  | August 12, 2012                         |
| 3. Contract Expiration Date: | December 31, 2018                       |
| 4. Amount Spent To Date:     | \$2,280,155.00                          |
| 5. Funding:                  | Stormwater Management - Operating (R&D) |