



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Details (With Text)

**File #:** 2018-2813    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 10/3/2018    **In control:** Board of Commissioners  
**On agenda:** 11/13/2018    **Final action:** 11/13/2018  
**Title:** Commission District(s): 5 & 7  
CO - Change Order No. 1 to Contract No. 1059161 Lithonia Industrial Boulevard Extension, Phase II, PI0006889 (12 months): for use by Public Works-Transportation. Consists of extending Lithonia Industrial Boulevard. Awarded to E. R. Snell Contractor, Inc. Contract Term Extension Only.

### Indexes:

**Attachments:** 1. AGENDA NOTES, 2. UD Change Order Request 82818

Date	Ver.	Action By	Action	Result
11/13/2018	1	Board of Commissioners		
11/5/2018	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2018	1	Board of Commissioners	deferred to the next meeting	Pass

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES ☐ NO ☒    **Department:** Purchasing & Contracting

### AGENDA ITEM:

#### **Commission District(s): 5 & 7**

CO - Change Order No. 1 to Contract No. 1059161 Lithonia Industrial Boulevard Extension, Phase II, PI0006889 (12 months): for use by Public Works-Transportation. Consists of extending Lithonia Industrial Boulevard. Awarded to E. R. Snell Contractor, Inc. Contract Term Extension Only.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

### PURPOSE:

Awarded by the BOC on April 25, 2017 for an amount not to exceed \$6,080,104.65. This contract consists of extending Lithonia Industrial Boulevard south from its intersection with Interstate 20 eastbound ramp to Woodrow Road. This request is to extend the contract term to February 28, 2019 to compensate for the time utilized for the redesign of part of the new water line that was originally included in the construction contract.

### RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

E. R. Snell Contractor, Inc., 1785 Oak Road, Snellville, GA 30078

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                                      |
|------------------------------|--------------------------------------|
| 1. DBE Participation:        | 18%                                  |
| 2. Contract Effective Date:  | April 25, 2017                       |
| 3. Contract Expiration Date: | December 31, 2018                    |
| 4. Amount Spent To Date:     | \$1,694,879.05                       |
| 5. Funding:                  | GDOT, CDBG and HOST (Transportation) |